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PREFACE 

This RCRA Facility Investigation Workplan was organized based on the outline presented in the Final 
Administrative Order (Appendix B) and is divided into the following two Parts: 

PART 1 
Section 1 -Project Management Plan 
Section 2 - Data Collection Quality Assurance Plan 
Section 3 - Data Management Plan 
Section 4 - Community Relations Plan 

PART2 
Health and Safety Plan 

The PROJECT MANAGEMENT PLAN describes the technical approach, project management approach, 
personnel and schedule. The project management plan also includes a description of contractor personnel. 

The DATA COLLECTION QUALITY ASSURANCE PLAN describes the data collection strategy and 
presents a plan to document all monitoring procedures: sampling, field measurement, and sample analysis 
performed during the investigation to characterize the environmental setting, source and contamination. This 
plan is designed to ensure that all information, data and resulting decisions are technically sound, statistically 
valid as necessary, and properly documented. 

The DATA MANAGEMENT PLAN describes how the data will be recorded, evaluated and presented in 
the RFI report 

The COMMUNITY RELATIONS PLAN presents a plan for dissemination of information to the public 
regarding investigation activities and results. 

The HEALTH AND SAFETY PLAN describes the known chemical and physical hazards associated with 
the proposed RFI activities and outlines the procedures for protecting personnel from these hazards. 
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LIST OF ACRONYMS/ABBREVIATIONS 

ACGIH American Conference of Governmental and DQO Data Quality Objectives 

Industrial Hygienists OTIS Decanter Tank Tar Sludge 

ADD Average daily dose OTIS I Decanter Tank Tar Sludge Impoundment 

ADI Allowable Daily Intake ECAO Environmental Criteria and Assessment 

AST Above Ground Storage Tank Office 

Allied Allied Oil Company EDD Electronic Data Deliverables 

AQ/lJLCP Analytical Quality Assurance/Laboratory EMSL EPA Environmental Monitoring Systems 

Contract Program Laboratory 

ARARs Applicable or Relevant and Appropriate ER-L Effects Range Low 

Requirements ER-M Effects Range Median 

ARCADIS ARCADIS Geraghty & Miller ERNS Emergency Response Notification System 

ASTM American Society of Testing Materials FEL Field Equipment Logbook 

AWQC Ambient Water Quality Criteria FOL Field Operation Leader 

BOD Biological Oxygen Demand FID Flame Ionization Detector 

BOF Boiler Oven Furnace FINDS Facility Index System 

BTEX Benzene, Toluene, Ethyl Benzene, Xylene ft. Foot 

CDC Center for Disease Control ftbgs Foot/Feet Below Ground Surface 

CEC Civil & Environmental Consultants, Inc. GC Gas Chromatography 

CERCLA Comprehensive Environmental Response, GC/MS Gas Chromatograph/Mass Spectrometer 

Compensation, and Liability Act GFAA Graphite Furnace Atomic Adsorption 

CERCUS Comprehensive Environmental Response, gpd Gallons Per Day 

Compensation, and Liability Information HASP Health and Safety Plan 

System HHRA Human Health Risk Assessment 

CLP Contract Laboratory Program HQ Hazard Quotient 

em Centimeter HSA Hollow-Stem Auger 

CSF Cancer slope factor ICP Inductively Coupled Argon Plasma 

COD Chemical Oxygen Demand IDLH Immediate Danger to Life and Health 

COG Coke Oven Gas IM Interim Measures 

COPC Chemical of Potential Concern Kll Koppers Industries Incorporated 

COPEC Constituent of Potential Ecological Concern LADD Lifetime Average Daily Does 

CRP Community Relations Plan LCS Laboratory Control Sample 

CRZ Contamination Reduction Zone LEL Lower Explosive Level 

CSM Conceptual Site Model LNAPL Light Non-Aqueous Phase Liquid 

DCQAP Data Collection Quality Assurance Plan MCL Maximum Contaminant Level 

DMP Data Management Plan MDL Method Detection Limit 

DNAPL Dense Non-Aqueous Phase Liquid MHz Megahertz 

DOCC Description of Current Condition~ mgd Million Gallons Per Day 
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mg/L Milligram Per Liter SOPs Standard Operating Procedures 

mglkg Milligrams Per Kilogram sow Statement of Work 

mph Miles Per Hour soc Sediment Quality Criteria 

MS Matrix Spike sso Site Safety Officer 

MSA Method of Standard Additions SOL Sample Quantitation Limit 

MSD Matrix Spike Duplicate svoc Semivolatile Organic Compound 

MSDS Material Safety Data Sheets SWMUs Solid Waste Management Units 

NFG National Functional Guidelines SWP Safe Work Practices 

NOAA National Oceanic and Atmospheric TBC To-Be-Considered 

Administration TCL Target Compound List 

NOAEL No-Observable-Adverse-Effect Level TDS Total Dissolved Solids 

NPL National Priorities List TLV Threshold Limit Value 

OMEE Ontario Ministry of Environment and Energy TPH Total Petroleum Hydrocarbons 

ORDER Administrative Order TSS Total Suspended Solids 

ORNL Oak Ridge National Laboratory TOC Total Organic Carbon 

OSWER Office of Solid Waste and Emergency UCL Upper Confidence Limit 

Response ug/L Microgram Per Liter 

PARCC Precise, Accurate, Representative, uglkg Microgram Per Kilogram 

Comparable and Complete uses Unified Soil Classification System 

PAH Polynuclear Aromatic Hydrocaribons USEPA U.S. Environmental Protection Agency, 

PCBs Polychlorinated Byphenols Region Ill 

PID Photoionization Detector USGS United States Geological Survey 

PDA Plant Debris Area UST Underground Storage Tank 

PEL Penmissible Exposure Level WPSC Wheeling-Pittsburgh Steel Corporation 

ppb Parts Per Billion WVDEP West Virginia Division of Environmental 

PPE Personal Protective Equipment Protection 

ppm Parts Per Million WVDNR West Virginia of Natural Resources 

POL Practical Quantitation Limit VOCs Volatile Organic Compounds 

QA/QC Quality Assurance/Quality Control 

RBCs Risk-based concentration 

RCRA Resource Conservation and Recovery Act 

Rid Reference dose 

RFI RCRA Facility Investigation 

RME Reasonable Maximum Exposure 

RPDs Relative Percent Difference 

RPM USEPA Remedial Project Manager 

RRF Relative Response Factor 

RSD Relative Standard Deviation 

SCBA Self-Contained Breathing Apparatus 

sec Second 
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PART 1 

PROJECT MANAGEMENT PLAN 

DATA COLLECTION QUALITY ASSURANCE PLAN 

DATA MANAGEMENT PLAN 

COMMUNITY RELATIONS PLAN 
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1. PROJECT MANAGEMENT PIAN 

1.1 Introduction 

1.1.1 Purpose 

1.1.2 Objectives 

1.1.3 Preparation and Organization of the RFI Workplan 

1.2 Facility Background 

1.2.1 Introduction 

1.2.2 Topography, Property Boundaries and Surrounding Areas 

1.2.3 Regional Hydrogeology 

1.2.4 Facility Geology 

1.2.4.1 Main Plant Area 

1.2.4.2 Plant Debris/BOF Residuals Storage Area 

1.2.4.3 Closed Sludge Drying Bed Area 

1.2.5 Facility Hydrogeology 

1.2.5.1 Perched Water Zones 

1.2.5.2 Alluvial Aquifer 

1.2.5.3 Bedrock 

1.3 Coke Plant Processes 

1.3.1 Coal and Coke Storage Areas 

1.3.2 Coke Battery Description 

1.3.3 Coke Battery Operation 

1.3.4 Coking Process Byproducts 

1.3.4.1 Groups of Hydrocarbons 

1.3.4.2 Gas-Cooling and Tar Removal 

1.3.4.3 Detarrers, Desulfurization, and Ammonia Removal 

1.3.4.4 Ught Oil Separation 

1.3.4.5 Coke Oven Gas Pipelines, Drip Legs and Condensate 

Traps!Tanks 

1.3.5 Wastewater Treatment Operations 

1.3.6 Inactive Processes 
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1.3.6.1 Sinter Plant Operation 

1.3.6.2 Phenol Recovery 

1.3.6.3 Light Oil Refining 

1.3.7 Power Substations and Transformers 

1.4 SWMU Inventory 

1.4.1 Sector A: North End 

1.4.2 Sector B: Byproducts 

1.4.3 Sector C: Batteries 

1.4.4 Sector D: Pits 

1.4.5 Sector E: Storage/Disposal Area 

1.4.6 Sector F: Sinter Plant 

1.4.7 Sector G: South End 

1.4.8 Sector H: Hillside 

1.5 Nature and Extent of Contamination 

1.5.1 Monitoring Well Network 

1.5.2 Groundwater Quality Data 

1.5.3 Areas With Potential Associated Releases 

1.5.3.1 Former Allied Number 6 Fuel Storage Area 

1.5.3.2 Byproducts Area 

1.5.3.3 COG Drip Legs 

1.5.3.4 DTTS Material Management Areas 

1.5.4 Hillside Area 

1.5.5 Areas With Minimal Potential Associated Releases 

1.5.6 Identification of Constituents of Concern 

1.5.7 Data Objectives of the RFI 

1.5.8 Potential Pathways for Migration of Contamination 

1.5.8.1 Free Product 

1.5.8.2 Soil Media 

1.5.8.3 Stormwater 

1.5.8.4 Groundwater 
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1.5.9 Potential Impacts 

1.6 Implementation of Interim Measures 

1.6.1 Byproducts Plant Area 

1.6.2 Coal Tar Pipeline Release Site 

1.6.3 Additional Interim Measures 

1.7 Technical Approach To Site Investigation 

1.8 Task Plan for RFI 

1.8.1 Task 1 -Development of Workplans 

1.8.2 Task 2- Field Investigations 

1.8.2.1 Subtask 2. 1 - Geoprobe Soil Borings/Groundwater Samples 

1.8.2.2 Subtask 2.2- Soil Sampling/Groundwater Monitoring Wei/Installation 

1.8.2.3 Subtask 2.3- Hillside Soil Gas Sampling 

1.8.2.4 Subtask 2.4 - Hillside Borings and Wells 

1.8.2.5 Subtask 2.5- Sample "Tar" Seeps 

1.8.2.6 Subtask 2. 6- Survey Wells and Mahan's Run 

1.8.2.7 Subtask 2.7- Water Level Measurements 

1.8.2.8 Subtask 2.8- Well Evaluation/Development 

1.8.2.9 Subtask 2. 9- Surface Soil Sampling 

1.8.2.10 Subtask 2. 10- Groundwater Sampling 

1.8.2.11 Subtask 2.11 -Surface Water/Sediment Sampling (Mahan's Run) 

1.8.2.12 Subtask 2. 12- Slug Testing 

1.8.2.13 Subtask 2.13- Environmental Site Assessment 

1.8.2.14 Overview of the Analytical Program 

1.8.2.15 Investigation-Derived Wastes 

1.8.3 Task 3- Human Health Risk Assessment 

1.8.3.1 Conceptual Site Model 

1.8.3.2 Identification of Chemicals of Potential Concern 

1.8.3.3 Exposure Assessment 

1.8.3.4 Toxicity Assessment 

1.8.3.5 Risk Characterization 

1.8.4 Task 4 - Ecological Risk Assessment 

1.8.4.1 Ecological Inventory 

1.8.4.2 Constituent Screening 
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1. PROJECT MANAGEMENT PIAN 

1.1 Introduction 

1.1.1 Purpose 

On June 29, 1998, Wheeling-Pittsburgh Steel Corporation (WPSC) received a Final 
Administrative Order (Order) under Section 3008(h) of the Resource Conservation and 
Recovery Act, as amended, 42 U.S.C. Section 6928(h) from the United States 
Environmental Protection Agency (U.S. EPA) Region ill (U.S. EPA Docket No. 
RCRA-ill-080-CA) for the Steubenville East Coke Plant. The Order encompasses the 
entire facility with the exception of the former DTTSI, which is being investigated 
under a separate Administrative Consent Decree issued October 2, 1989. While some 
information regarding the former DTTSI is presented in this report to supplement our 
understanding of the facility as a whole, the former DITSI is not included in the 
3008(h) Order. 

Section VI.B.9. of the Order specifies submittal of a RCRA Facility Investigation 
Workplan (RFI Workplan) for the facility. The purpose of the RFI Workplan is to 
present a plan to generate data which will be used in order to make decisions regarding 
corrective action at the facility. 

1.1.2 Objectives 

The major objectives of the RFI Workplan are to: 

• Characterize the potential pathways of contaminant migration; 

• Characterize the source areas; 

• Define the degree and extent of contamination; 

• Identify actual or potential human and/or ecological receptors; and, 

• Determine the impact of contamination on human health and/or ecological 
receptors 

1.1.3 Preparation and Organization of the RFI Workplan 

Historical aerial photos, maps, water quality and water-level data, well construction 
and installation data, previous investigation reports and the DOCC (dated August 
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1998) were reviewed in the development of this RFI Workplan. The RFI presented in 
this document is organized based on the outline presented in the Final Administrative 
Order and is divided into the following two parts: 

PARTl 

• Project Management Plan 

• Data Collection Quality Assurance Plan 

• Data Management Plan 

• Community Relations Plan 

PART2 

• Health and Safety Plan 

The PROJECT MANAGEMENT PLAN describes the technical approach, project 
management approach, personnel and schedule. The project management plan also 
includes a description of contractor personnel. 

The DATA COLLECTION QUALITY ASSURANCE PLAN describes the data 
collection strategy and presents a plan to document all monitoring procedures: 
sampling, field measurement, and sample analysis performed during the investigation 
to characterize the environmental setting, source and contamination. This plan is 
designed to ensure that all information, data and resulting decisions are technically 
sound, statistically valid as necessary, and properly documented. 

The DATA MANAGEMENT PLAN describes how the data will be recorded, 
evaluated and presented in the RFI report 

The COMMUNITY RELATIONS PLAN presents a plan for dissemination of 
information to the public regarding investigation activities and results. 

The HEALTH AND SAFETY PLAN describes the known chemical and physical 
hazards associated with the proposed RFI activities and outlines the procedures for 
protecting personnel from these hazards. 
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1.2 FacilitJ Background 

1.2.1 Introduction 

The Steubenville East Coke Plant is located immediately north of Follansbee, Brooke 
County, West Virginia on West Virginia State Route 2 (Figure 1). The coordinates of 
the facility are 80° 36' east longitude and 40° 20' north latitude. Coking operations 
and coke byproduct production have been performed at the facility since approximately 
1917. Past and current operations performed at the facility include the production of 
metallurgical-grade coke for use in steel production, the processing of coke-oven gas in 
the Byproducts Plant, and the recovery of iron units from miscellaneous plant 
byproducts and ore in the Sinter Plant. 

1.2.2 Topography, Property Boundaries and Surrounding Areas 

The ground surface of the main plant area (west of West Virginia State Route 2) is 
relatively level with surface elevations ranging from approximately 440 feet to 460 feet 
relative to plant datum (672 to 692 relative to mean sea level). A portion of the 
facility, which currently consists of the employee parking areas and a Closed Sludge 
Drying Bed, is located east of West Virginia State Route 2 and is relatively level. 
Surface relief increases steeply to the east of the parking/Closed Sludge Drying Bed 
area to approximately 1000 feet above mean sea level along the valley wall (Figures 1 
and2). 

The property boundaries for the Steubenville East Coke Plant are shown on Figure 2. 
The facility currently occupies approximately 588 acres along the eastern bank of the 
Ohio River (183 acres between the river and West Virginia State Route 2 and 405 

acres east of West Virginia State Route 2). Prior to approximately the year 1900, 

numerous individuals owned the property that is now the Steubenville East Coke Plant. 
From approximately 1907 to 1917 the properties were sold to La Belle Iron Works, 
which eventually became Follansbee Steel Corporation, then Wheeling Steel 
Corporation, then Wheeling-Pittsburgh Steel Corporation. 

In the past, various parcels ofland were leased to different entities, notably the 
northern end of the facility to Allied Oil Company (Allied) for a fuel storage operation. 
In addition, Mr. Paul Hatcher leased from WPSC an area south of the current Plant 
Debris Area for an Ash Screening Plant. Currently, Provenzano Trucking, PGP 

Trucking, and Murphy Consolidated Industries lease land from WPSC (Figure 2). 
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The city of Follansbee and Wheeling-Nisshin Steel Corporation border the facility to 
the south and southeast (Figure 2). Koppers fudustries, me. (KIT) and the Ohio River 
delineate the western boundary of the facility. Residences and commercial 
establishments occupy properties east and southeast of the facility along West Virginia 
State Route 2. WPSC owns the large wooded area to the east of the employee 
parking/Closed Sludge Drying Bed area, which essentially covers the entire hillside 
overlooking the valley. Undeveloped property lies to the north of the facility and 
commercial property to the northeast. 

1.2.3 Regional Hydrogeology 

The hydrogeologic information provided in this section was obtained from the West 
Virginia Geological Survey and from previous investigations performed by ARCADIS. 
The sources for this information are provided in Section 6 entitled References, of the 
Description of Current Conditions (DOCC) dated August 1998. 

The Steubenville East facility is located along the eastern bank of the Ohio River on 
the northern portion of an alluvial terrace named the Follansbee Bottom (Carlston and 
Graeff, 1955). The predominant topographical characteristic of the bottom is a series 
of river terraces eroded in the sides of a high, fluvio-glacial, fill terrace (Carlston and 
Graeff, 1955). Tributary streams cut through the fill as they flow toward the Ohio 
River. The facility lies entirely above the 100 year floodplain ofthe Ohio River. 

Follansbee Bottom is situated in the Appalachian Plateau physiographic province 
(Cross and Schemel, 1956). Between the Ohio River and West Virginia State Route 2, 
the facility is constructed on metallurgical slag and miscellaneous fill materials 
deposited on the naturally-occurring Quaternary-age alluvial deposits. To the east of 

West Virginia State Route 2, limited boring information indicates some fill areas 
underlain by colluvial deposits. 

Bedrock consisting of the Pennsylvanian-age Conemaugh Series is encountered at 
depths varying from approximately 44 feet to 86 feet below the ground surface at the 
facility. The Conemaugh Series is comprised of cyclical sequences of shale, siltstone, 
sandstone, coal and limestone. ill the vicinity of the facility, bedrock is typically shale, 
siltstone, claystone, and/or sandstone. 

No bedrock outcrops, carbonate rocks, or sinkholes are evident at the facility. Bedrock 
outcrops may occur in the hillsides to the north and east ofthe facility. ill general, 
bedrock underlying the Ohio River Valley ofWest Virginia dips in a south-southeast 
direction at a rate of approximately 15 to 30 feet per mile (Carlston and Graeff, 1955). 
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In the vicinity of the site, the axis of the Mingo Syncline trends to the north through the 
site before shifting to the northeast north of Fairy Glen (adjacent to Archer Heights) 
(Cross and Schemel, 1956). In relation to the local structure, most of the main plant 
area lies either within the fold axis of the syncline or on the northwestern limb of the 
syncline. There is no available information regarding bedding plane orientation, joints, 
faults, or other types of fracture zones within the facility area. A surficial 
geologic/structure map is presented as Figure 3 in the DOCC. 

Both surface and subsurface coal mining activities have been extensive in the vicinity 
of the site. Strip mines are located in the hills on both sides of the Ohio River. 
Reclaimed surface mines are also evident in the general vicinity of the site (Figure 1). 
The Lower and Middle Kittanning Coals, the Lower Freeport Coal, and an unknown 
coal seam underlie the site (West Virginia Geologic and Economic Survey Preliminary 
Open-File Reports). 

Based on available information, the La Belle Mine is located beneath most of the 
facility. The coal seam believed to be mined at the La Belle Mine is the Lower 
Freeport Coal (Repine, 1986). The approximate depth to the base of the Lower 
Freeport Coal beneath the BOF Residuals Storage Area, for example, is 230 feet (West 
Virginia Geologic and Economic Survey Preliminary Open-File Report). 

1.2.4 Facility Geology 

The hydrogeologic information provided in this section was obtained during previous 
investigations at the Steubenville East facility and from documents summarizing 
investigations performed at the KIT facility. The sources for these data are provided in 
Section 1.11, entitled References. In general, the nature ofthe geologic deposits 
grades from alluvial beneath the main plant area, to alluvial/colluvial beneath the Plant 
Debris/BOF Residuals Storage Areas, to colluvial beneath the Closed Sludge Drying 
Bed. For ease of discussion, the facility has been divided into these three areas based 
on geology: Main Plant Area, Plant Debris/BOF Residuals Storage Areas, and the 
Closed Sludge Drying Bed Area. Lines of geologic cross-section are shown in 
Figure 4 of the DOCC and the geologic cross-sections are presented as Figures 5 
through 11 of the DOCC. 

1.2.4.1 Main Plant Area 

For purposes of this discussion, the main plant area is comprised of the facility west of 
West Virginia State Route 2, not including the Plant Debris/BOF Residuals Storage 
Areas. Unconsolidated deposits beneath the main plant area consist of up to 28 feet of 
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surficial metallurgical slag and miscellaneous soil fill, overlying a 22 to 34 feet thick, 
[me-textured sandy to silty clay unit. Beneath the sandy and silty clay are glacial 
deposits comprised of interbedded, poorly sorted medium to coarse sand and gravel 
that coarsen with depth. The glacial deposits range up to 42 feet in total thickness 
(Geraghty & Miller, fuc., 1995a). At some locations, silty fine sand replaces the lower 
portion of the sandy and silty clay unit. Subsurface conditions beneath the main plant 
area are detailed in cross section as Figures 5 through 8 in the DOCC. 

Surficial fill beneath the main plant area is comprised of sand to cobble-sized 
metallurgical slag mixed with brick, cinder and soil. The surficial fill ranges in 
thickness from about six feet beneath the former DTTSI to 28 feet in thickness beneath 
the north coke stockpile area. The underlying sandy and silty clay alluvium ranges in 
composition across the site, from a fine sandy clay or sandy silt to silt and clay. The 
alluvium ranges from three feet in thickness beneath the former DTTSI to 32 feet in 
thickness beneath the southern portion of the facility (well MW-2A). 

Extending from the base of the silty and sandy clay to the top ofbedrock are deposits 
of stratified sands and gravel that were deposited within the Ohio River Valley during 
the retreat of the Pleistocene-age glaciers. The glacial deposits are comprised of a 
poorly sorted, medium to coarse sand and gravel. At several locations (i.e., beneath the 
former DTTSI and at wells MW -1 and V A-1 ), the sand and gravel is overlain by a sand 
with varying fractions of silt. The glacial deposits range in total thickness from about 
22 feet at well MW-2A to 42 feet at well R-310. The glacial deposits thin and 
gradually pinch out against the valley wall, to the east. 

Beneath the main plant area, bedrock was encountered at depths ranging between 57 
feet (well VA-lA) and 85 feet (well R-310) below ground surface (bgs). Based upon 
bedrock cores obtained from well R-310, bedrock consists predominantly of relatively 
soft claystone with varying fractions of silt, and to a lesser extent, fine-grained silty 
sandstone. Thin lenses of shale, limestone and coal exist within the claystone and 
sandstone (ICF Kaiser, 1994). 

1.2.4.2 Plant Debris/BOF Residuals Storage Area 

The geology in the vicinity of the Plant Debris Area and the BOF Residuals Storage 
Area is characterized by a change in the unconsolidated sediments from south to north 
(from wells PDA-2 to RSA-3) and from east to west (Figures 9 and 10 of the DOCC). 
Wells PDA-2, PDA-3, PDA-4, RSA-2 and RSA-3 are located downgradient of the 
Plant Debris Area and the BOF Residuals Storage Area in the general location of a 
former gravel operation where earth moving activities occurred. 
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On the downgradient side of the debris areas, approximately 10 to 20 feet of fill is 
underlain by a thick (approximately 15 feet) clay unit (at wells PDA-2 through PDA-4) 
and silt, sand and/or clay with gravel and rock fragments at wells RSA-2 and RSA-3. 
At wells PDA-2 through PDA-4, a thin (on the order of a few feet) perched water zone 
was encountered above the clay unit. A perched water zone was not encountered 
during the installation of wells RSA-2 and RSA-3. In general, the borings for these 
wells next encountered sand and gravel mixed with silt, rock fragments, and silt. The 
thickness of the unconsolidated deposits encountered during drilling downgradient of 
the debris areas ranged from 37 feet (RSA-2) to 62 feet (PDA-3); however, the total 
thickness is somewhat greater since none of the boreholes encountered bedrock. 

Wells PDA-1 and RSA-1 are located upgradient of the Plant Debris Area and BOF 
Residuals Storage Area, closer to the valley wall. Fill materials were absent at these 
locations. In general, the sediments encountered were 10 to 11 feet of clay with rock 
and coal fragments, followed by 3 7 to 41 feet of sand and rock fragments, with varying 
amounts of clay, silt, gravel, and coal. These unconsolidated sediments are interpreted 
to be alluviaVcolluvial deposits. Well PDA-1 encountered sandstone bedrock at 47.6 
bgs and well RSA-1 encountered weathered shale above siltstone or claystone at 
approximately 48 feet bgs. 

1.2.4.3 Closed Sludge Drying Bed Area 

The Closed Sludge Drying Bed area is located across from the main plant area to the 
east ofWest Virginia State Route 2. Figure 11 of the DOCC shows a geologic cross­
section through this area. Samples from the borings indicate that this area is mainly 
underlain by fill and colluvial deposits. The fill deposits range in thickness from 15 to 
50 feet thick and are composed of silt, clay, sand, and/or gravel with varying 
proportions of cinders, ash, slag, brick fragments, rock fragments and coal. Underlying 
the fill, unconsolidated materials (silt, sand, gravel, clay, rock and coal fragments) 
range in thickness from approximately four feet to 31 feet. Bedrock underlying the 
unconsolidated materials was encountered between 40 to 60 feet bgs and was 
composed of weathered shale, claystone and siltstone. 

1.2.5 Facility Hydrogeology 

Groundwater exists in unconsolidated deposits beneath the facility as perched water 
within the lower portion of the fill and silty sand (perched zones) and in the saturated 
glacial deposits (the Ohio River Valley alluvial aquifer). The water-level elevation 
database for the facility wells is presented in Appendix A. Facility wells are shown on 
Figure 2. 
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1.2.5.1 Perched Water Zones 

Perched water zones occur where infiltrating water accumulates within relatively 
permeable fill or silty sand deposits above finer-textured, clayey alluvium. The fine­
textured alluvium, with a reported permeability of 3.1 X 10-6 to 5. 8 X 10-8 centimeters per 
second (ern/ sec), restricts the downward infiltration of groundwater creating perched 

zones (ICF Kaiser, 1994). 

Perched groundwater was encountered at depths ranging from 3.5 feet (piezometer V3, 
located within the former DTTSI to about 16.5 feet (GM-3T) bgs. Perched 
groundwater was not encountered in the vicinity of wells VA-l, VA-lA, P-1, P-2, 
MW-2A, RSA-series wells, PDA-1 and the SDB-series wells. Fluid-level elevations 
developed from facility water-level data indicate that the surface of the perched 
groundwater ranges from about 12 feet (TDI-2P and TDI-lP) to 17 feet (VP-2) higher 
than the potentiometric surface of the subjacent alluvial aquifer (Table 2 in the DOCC, 
Geraghty & Miller, Inc., 1996b ). In general, the perched water zones are discontinuous 
and tend to be relatively thin and cannot sustain continuous pumping, even at low 
pumping rates. 

1.2.5.2 Alluvial Aquifer 

Geologic deposits underlying the facility grade from alluvial to colluvial as the valley 
wall is encountered. The alluvial and colluvial deposits are hydraulically connected; 
therefore, for purposes of this discussion, these saturated zones will be called the · 
alluvial aquifer. Unconsolidated deposits comprising the alluvial aquifer include the 
silty sand unit at the former DTTSI and wells MW-1 and VA-l, the underlying sand 
and gravel outwash deposits beneath the main plant area and Plant Debris/BOF 
Residuals Storage Areas and the more colluvial deposits encountered at wells PDA-1, 
RSA-1 and the SDB-series wells. Groundwater elevations determined for the 
Steubenville East facility indicate that the alluvial aquifer exists under confmed 
conditions beneath most of the facility, with the potentiometric surface of the alluvial 
aquifer extending above the top of the sand and gravel unit. West ofWest Virginia 
State Route 2, depths to groundwater range from 7.9 feet to 45 feet below the ground 
surface (wells MW-1 and RSA-1, respectively). In the vicinity of the Plant Debris 
Area and BOF Residuals Storage Area, the alluvial aquifer exists under confined 
conditions where thick clay overlies the aquifer (PDA-2, PDA-3, and PDA-4) and 
under unconfined conditions where the confining clay is thin or absent (RSA-2 and 
RSA-3). 
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In the vicinity of the Closed Sludge Drying Bed, the uppermost water-bearing zone (if 
present) is present in colluvial deposits located above the bedrock. Groundwater is not 
present in unconsolidated deposits at wells SDB-3 and SDB-5, which are located on a 
bedrock high. In the remainder of the SDB-series wells, the uppermost water-bearing 
zone ranges in thickness from approximately one foot at well SDB-2 to eight feet at 
wells SDB-1 and SDB-4. 

An interpretation of groundwater flow patterns within the alluvial aquifer was 
developed from groundwater elevation data collected on September 9, 1997. The 
generalized groundwater flow patterns (shown on Figure 12 of the DOCC) indicate 
that groundwater within the alluvial aquifer flows towards, and discharges to, the Ohio 
River. Because the alluvial aquifer is in hydraulic communication with the Ohio River, 
groundwater levels fluctuate in response to river stage. Consequently, reversals in 
hydraulic gradients between the Ohio River and the alluvial aquifer may occur during 
high river flow conditions. The alluvial aquifer is prolific, with reported hydraulic 
conductivities and transmissivities of approximately 
8 x 1 o·3 centimeters per second (em/sec) and 6, 700 gallons per day per foot (gpd/ft), 
respectively (ICF Kaiser, 1994). 

1.2.5.3 Bedrock 

Groundwater within the bedrock system reportedly flows towards the Ohio River. 
Fluid-level data reported by ICF Kaiser for the KIT facility indicate that the bedrock 
system exists under confined conditions, with a consistent upward hydraulic gradient 
between the bedrock system and overlying alluvial aquifer. The calculated 
permeability (fracture flow) of the bedrock unit ranges from impermeable (greater than 
1 x 10·9 em/sec) to 1 x 10'2 em/sec (ICF Kaiser, 1994). Groundwater elevations 

measured in alluvial aquifer well R-210 and bedrock well R-310 indicate that an 
upward hydraulic gradient exists between the alluvial aquifer and underlying bedrock 
system at this location (Table 2 in the DOCC, Geraghty & Miller, Inc., 1996b). 

1.3 Coke Plam Processes 

The Steubenville East Coke Plant is comprised of the following four principal 
operations/process areas: 

• 

• 

Four coke batteries and associated coal and coke storage areas; 

Byproducts Plant and product storage areas; 
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• Wastewater Treatment Plant; and 

• Sinter Plant and associated storage areas. 

High-temperature coke is a hard, carbonaceous material produced by coking coal in 
ovens. Coal, when heated at high temperatures in the absence of air, breaks down 
yielding a gaseous mixture of water, ammonia, volatile and semivolatile organic 
compounds, and other constituents as well as a carbon- bearing residue (coke). During 
the coking process, approximately 25 to 30-percent by weight of the coal becomes 
mixed gases and vapors that are directed from the ovens to collecting mains that route 
the gases and vapors to the coal chemical recovery portion of the coking operation 
(Byproducts Plant). 

Coke-oven gas (COG) is composed ofhydrogen, methane, ethane, carbon monoxide, 
carbon dioxide, hydrogen sulfide, ammonia, oxygen, nitrogen and illuminants. 
llluminants are unsaturated hydrocarbons such as ethylene, propylene, and butylene. 
Tar is produced through condensation of the gas and contains general classes of 
compounds including pyridine, tar acids, naphthalene, creosote oil, and pitch. 
Ammonia liquor is primarily the water condensing from the gas. It is comprised of free 
and fixed ammonium salts and phenolic compounds in an aqueous solution. Light oil 
is generated as a product, which contains benzene, toluene, xylenes and solvent 
naphthas. 

1.3.1 Coal and Coke Storage Areas 

Coal to be used in the coking operation is barged to the Steubenville East Coke Plant 
and is stored in two open pits (the North and South Coal Pits) which occupy 
approximately 14 acres (Figure 2). No liner materials exist in either of the coal storage 
pits. Pit depth from land surface is approximately 18 feet. Within the North Coal Pit, 
a concrete pad has been installed (referred to as Hatcher's Pad) where DTTS has in the 
past been blended with coal for use in the ovens. Coke that cannot be immediately used 
is placed in the South Coal/Coke Storage Pit or is temporarily stockpiled in an open 
storage area in the southern portion of the facility. The coke storage stockpile occupies 
approximately six acres. 

WPSC has received coal for coking from various locations within West Virginia and 
Kentucky. Representative dry-weight coal and coke analyses for several coal sources 
between 1991 and 1998 are provided in the following tables: 
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Coal Type Eagle Marfork Bluestone 

Water 6.46 6.79 5.60 

Ash 5.90 5.95 4.43 

Sulfur 0.86 0.97 0.81 

Volatiles 34.76 31.80 18.71 

Carbon 59.33 6225 76.86 

Ash 7.70 

0.63 

Volatiles 0.73 

Carbon 91.57 

By comparing the dry-weight analyses for the coal and the coke for volatiles, the 
process of coking the coal predominately liberates the volatiles within the coal. 
Materials liberated during the coking process make up Coke Oven Gas, which is 
further processed in the Byproducts Plant. 

1.3.2 Coke Battery Description 

Currently, the Steubenville East Coke Plant operates four batteries for coking with a 
total of224 ovens. Batteries #1, 2, and 3 are three meter Koppers gun flue batteries 
with 47, 47, and 51 ovens, respectively. These batteries were completed consecutively 
between 1915 and 1925. Battery #8 is a six meter Koppers under jet battery which 
contains 79 ovens. Batteries #1, 2, and 3 are the original units installed at the facility 
and are located in the northwest section of the facility adjacent to the North Coal Pit. 
Battery #8 is the newest unit which was placed into service in 1976. Battery #8 is 
located to the east of the South Coal/Coke Storage Pit. 
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Three other Batteries (#4, #5, and #6) ceased operation in 1976 and have since been 
demolished. Plans to install Battery #7 were never finalized and as such, Battery #7 
was never constructed. The locations of past and present batteries are illustrated on 
Figure 2. 

1.3.3 Coke Battery Operation 

Major differences between Batteries #1, 2, and 3 versus #8 include the volume of 
individual ovens, type ofheating system, and the configuration of the COG collection 
piping. The basic operation of the batteries, however, is similar. Coal charged to the 
ovens ranges from approximately 12 tons (wet basis) on Batteries #1, 2, and 3 to 33 
tons on Battery #8. The coke batteries are heated using fuel gas obtained from the 
Byproducts Plant. The coking process takes 18+ hours to complete depending on the 
operating conditions of the battery. Typical coking times for the facility range from 18 
- 24 hours. After the coking process is complete, hot cake is pushed with a ram out of 
the ovens into cake cars where it is quenched with water. Small coke particles (coke 
breeze) are gravity separated from the quench water and collected via clam bucket for 
use in the Sinter Plant or sold as a byproduct. Larger pieces of coke are screened and 
generally loaded directly into rail cars for transport to the WPSC Steubenville and 
Mingo Junction facilities in Ohio. The screened coke can also be loaded into rail cars 
or trucks for transport to outside customers or stockpiled on site for later use. 

1.3.4 Coking Process Byproducts 

As a result of the high temperature heating of coal within the ovens, compounds are 
released forming a coke oven gas (COG). Coke oven gas driven off during the coking 
process is cooled with a spray of recycled flushing liquor, and is routed via overhead 
piping to the Byproducts Plant for further processing. The Byproducts Plant is located 
to the east of Batteries #1, 2, and 3 (Figure 2). 

1.3.4.1 Groups of Hydrocarbons 

Four primary groups of hydrocarbons are produced in the coking process: 1) paraffins, 
2) olefins, 3) naphthalenes, and 4) aromatics. Paraffins are characterized by the 
general formula, CnH2n+2, where n is any integer. Paraffins include methane, ethane, 
propane, and butane, as well as a series ofhomologues. Olefms form a homologous 
series with the general formula, CnHzn, where n is any integer. The olefin series 
contains ethylene, propylene, and butylene. Naphthalenes have the same general 
formula as olefins, but differ in structure. Naphthalenes represent carbon ring 
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compounds. Aromatics (CJ-!6) represent a major grouping of organic compounds 
extending from benzene, toluene, and xylenes to phenols, cresols, and multi-ring 
compounds. 

1.3.4.2 Gas-Cooling and Tar Removal 

The standpipes for the individual ovens transmit the hot gases through a "gooseneck'' 
which connects the standpipe to a common gas-collecting main for the batteries. As 
the gas leaves the coke oven at a temperature ofbetween 600 and 700°C, the gas is 
cooled within the gooseneck by direct contact with a dilute ammonia liquor spray 
termed "flushing liquor". Cooling predominately occurs due to adiabatic evaporation 
of water from the liquor. The flushing liquor is then recirculated back from the main 
to the tar decanters. The generalized process flow diagram for the coking and 
byproducts areas is provided as Figure 14 in the DOCC. 

Once the gas leaves the collecting main it is saturated with water at a temperature of 
approximately 75 to 95°C. Most of the tar is condensed from the gas in the collecting 
mains and is returned with the flushing liquor to the coal tar decanters. fu addition to 
the coal tar, the flushing liquor picks up a portion of the dissolved ammonia along with 
other constituents from the gas stream. The tar and liquor flow through the crossover 
mains in contact with the gas and are withdrawn through a downcomer connected to 
the tar decanters. The decanters are located immediately east of Batteries #1 and 2 
(Figure 13 in the DOCC). The decanters are a bank of rectangular shaped steel tanks 
with a total capacity of approximately 220,000 gallons. There are five tar decanters at 
the facility. 

The mixture of tar and liquor enters one end of the decanter and flows to outlets at the 
other end. As the material passes through the decanter, it separates into an upper layer 
of flushing liquor and a lower layer of tar. The liquor flows over a fixed weir to a 
storage tank and is re-utilized in the gas cooling step. The coal tar is routed to 
aboveground storage tanks (ASTs) located directly south of the decanters within a 
concrete containment structure. This coal tar is subsequently sold to other parties 
including the adjacent Koppers facility. Historically, the coal tar was transmitted by a 
below ground pipeline which was taken out of service as a result of the coal tar 
pipeline release between the North and South Coal Pits. A new aboveground 
transmission pipeline to the Koppers facility has been installed. 

Solids and heavy compounds gradually accumulate within the base ofthe tar decanters 
and are removed by an automated horizontal scraper system which drops the material 
into collection hoppers. This material is referred to as decanter tank tar sludge 
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(DTTS). When disposed of the DTTS is listed as K087 waste; however, all the DTTS 
is recycled within the plant via the AKJ process. 

1.3.4.3 Detarrers, Desu/furization, and Ammonia Removal 

The exhausters pull the gases from the ovens through the primary coolers and then 
push it through the byproducts process. Tar remaining in the gas (tar fog) is removed 
through tar extractors (detarrers). The detarrers are electrostatic precipitators that 
create a strong electrical field where gas passing through the field is ionized and 
suspended particles are charged. The charged particles in the ionized gas are repelled 
by negative electrodes and precipitate on the positive electrode. This precipitated 
material is routed to the tar decanters. 

The COG is then passed counter currently with ammonia liquor through an absorption 
tower. Hydrogen sulfide (H2S) is absorbed into the scrubbing fluid. fu subsequent 
steps, the H2S is driven from the scrubbing fluid into the vapor phase and combusted to 
produce S02• The sulfur dioxide is then catalytically converted into S03 to produce 
sulfuric acid. The sulfuric acid is then used to produce ammonium sulfate in the 
saturators as described below. 

The ammonia formed during the coking process exists in both the liquid and gas 
streams. Ammonia remaining in the coke oven gas is recovered by passing the gas 
through a bath of dilute sulfuric acid in a device known as a saturator. Ammonium 
sulfate is produced which is stored as a salt and sold commercially. The commercial­
grade ammonium sulfate contains approximately 25-percent ammonia by weight. The 
ammonium sulfate salt is stored in the Sulphate Storage Room (Figure 13 in the 
DOCC). 

1.3.4.4 Light Oil Separation 

The fmal steps in the byproducts process are associated with the recovery of light oil 
from the gas. Light oil contains as its principal constituents, benzene, toluene, and 
xylenes. This light oil is sold commercially by WPSC. 

Prior to light oil separation, the hot gas is directly cooled by countercurrent flow with 
water in the final coolers. The cooling water is recirculated through an indirect cooler. 
Blowdown from the system is directed into the decanter system. 

The process of light oil recovery from coke oven gas involves adsorption using a 
higher boiling oil (wash oil). The coke oven gas containing the light oil is scrubbed 
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with the absorbing wash oil in countercurrent scrubbers. The enriched oil from the 
scrubbers is preheated and introduced into the top of a continuous, bubble-plate 
column in which the light oil is separated by direct steam distillation. The mixture of 
light-oil vapor and steam is condensed, and the oil and water are separated. The 
distilled ( debenzolized) wash oil is cooled and returned for use in the light oil recovery 
process. 

Impurities collected in this process that separate during distillation are accumulated for 
less than 90 days in the 22,000 gallon Muck Tank (Figure 13 in the DOCC) and 
periodically removed and managed off-site. 

In the final step of the light oil recovery process, any remaining water within the light 
oil is separated and routed to the onsite biological treatment plant. The finished light 
oil is stored onsite in a 600,000 gallon tank (Light Oil Storage Tank, Figure 13 in the 
DOCC) pending periodic shipment by barge. 

The "polished" gas following the light oil recovery process is routed to an onsite water­
sealed gas holder (Gas Holder, Figure 13 in the DOCC) for distribution and use as a 
fuel source. 

1.3.4.5 Coke Oven Gas Pipelines, Drip Legs and Condensate Traps/Tanks 

The "polished" gas (COG) within the gas holder is utilized as a fuel at several locations 
within the Steubenville East Coke Plant. COG is conveyed via aboveground and 
underground pipes to the coke batteries, the boilerhouse, and the Sinter Plant. 
Additionally, a transmission line runs to the WPSC Steubenville and Mingo Junction 
facilities located across the Ohio River. Within the COG transmission lines, variations 
in temperature occur that results in the formation of vapor condensate. Without 
removing this condensate, the liquid would accumulate over time and inhibit gas flow. 
As a result, condensate traps and purge valves (COG drip legs) were installed along the 
pipeline runs. It is estimated that there are approximately 85 COG drip legs located 
within the facility boundary. A partial record of drip leg locations is provided as 
Appendix B. Drip legs exist either aboveground or within access portals below ground 
based on the pipe run configuration. In the past, the accumulated condensate within 
twenty-two of the drip legs was discharged directly to the ground. WPSC has modified 
those drip legs and implemented daily collection of the condensate using a mobile tank 
truck and returns the liquid to the Byproducts Plant for recycling. 
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Some analytical data are available for the condensate (see Section 5.3.2). Constituents 
detected within several drip legs located along the transmission line to the Sinter Plant 
are summarized below. 

Drip Leg Condensate Analysis 

PARAMETER 

Volatiles 

Benzene 

Arsenic 0.139 

Chromium 020 

Mercury 0.003 

Selenium 0.299 

Additionally, it is known that condensate contains total phenolics and total cyanides. 
WPSC has estimated that approximately 1,000 gallons of condensate are collected 
daily from various drip legs throughout the site. In 1998, a new concrete pad was 
installed on the south side of the tar storage area where the collected condensate is 
unloaded and recycled back into the byproduct process. 

1.3.5 Wastewater Treatment Operations 

Process wastewater and runoff collected from the storm sewer is pumped to the 
Steubenville East Coke Plant wastewater treatment facility (Bioplant). The Bioplant is 
located east of the major railspur area and west of West Virginia State Route 2 
(Figure 2). Wastewater is temporarily stored in three 750,000 gallon aboveground 
tanks, and subsequently routed to two aboveground biological treatment basins. 
Discharge from the biological treatment basins is clarified and then routed to the 
Terminal Treatment Plant for filtration and carbon polishing prior to discharge to the 
Ohio River via WPSC's NPDES-permitted Outfall Number 005. Approximately 0.6 
million gallons per day (mgd) is treated and discharged through the Bioplant and 
Terminal Treatment Plant. Water sources to the treatment operations include 
stormwater runoff conveyed from the 500,000 gallon stormwater storage tank located 
near the North Coal Pit, coal yard drainage, service water, and wastewater from the 
Byproducts Plant. Figure 15 in the DOCC presents is a water balance for the facility 
prepared by Chester Engineers. 
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Wastewater is conveyed between treatment units via a combination of aboveground 
and below ground piping. Wastewater treatment chemicals used include polymers, 
defoamers, caustic soda, phosphoric acid, and sulfuric acid. Sludge from the biological 
treatment plant is dewatered with an on-site filter press prior to being transported to a 

commercial landfill. 

1.3.6 Inactive Processes 

Two major processes within the byproducts area have been discontinued by WPSC. 
The majority of equipment associated with both of these processes has been removed. 
Prior to the mid 1960's, WPSC refined light oil into a number of marketable products 
including benzene, toluene, and xylene. This process area was located on the 
northwest side of the facility in what is now an open, grassy area. Additionally, 
WPSC recovered phenol from the liquid stream until1975. The locations for these two 
former operations and other discontinued process or unused structures are provided as 
Figure 3. 

1.3.6.1 Sinter Plant Operation 

The Sinter Plant was located on the East Side of the facility and covers approximately 
30 acres. The Sinter Plant was idled in May, 1999. Iron ore, limestone, and process 
residues were combined and heated at this process area to produce a high-iron sinter 
that was used for iron production. Most of the acreage is associated with raw material 
storage for the sintering operation and final product storage. A process flow diagram is 
provided as Figure 16 in the DOCC. The raw materials storage piles consisted of 1) 
sinter ore, 2) roll scale from steel making at Mingo Junction, 3) blast furnace flue dust 
and wastewater treatment plant sludge from Steubenville /Mingo Junction, 4) coke 
breeze, 5) dolomitic limestone, and 6) sinter fines. 

Scrubber water from the air pollution control system was recycled. Blowdown from 
the air pollution control systems were routed to the sinter plant wastewater treatment 
system for clarification and pH adjustment. Sinter Plant wastewater treatment sludge 
was returned to the sintering process as feedstock. Sinter Plant wastewater treatment 
sludge contained small amounts oflead and zinc. Additionally, small amounts of a 
variety of petroleum products were associated with the roll scale that was brought in 
and stockpiled from the Mingo Junction facility. This hydrocarbon was volatilized 
during the raw material heating process. 

The hot sinter was moved by truck to the sinter storage area where the sinter was air 
cooled. Water was sprayed on the sinter to control fugitive dust emissions during 
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screening and loading operations using existing onsite production well W -15 as the 
water source. The sinter was then screened and sized and loaded on railcars for 
shipment to the end users. 

1.3.6.2 Former Phenol Recovery 

The ammonia liquor from the coal carbonizing process (coking) contains phenol 
(carbolic acid) and its homologues. WPSC formerly operated a vapor-phase 
dephenolization process for the ammonia liquor which was housed in the phenol 
building (Figure 3). In this process, phenols were vaporized by steam. This was 
accomplished by passing steam through the hot ammonia liquor and then through a 
solution of caustic soda which absorbed the phenol from the steam. The resulting 
sodium phenolate liquid was then placed in a springing tank where gas was bubbled 
through the sodium phenolate. The phenols separated out as a brown, oily layer above 
the aqueous layer of sodium bicarbonate. Most of the various process tanks have been 
removed from the phenol building. 

1.3.6.3 Former Ught Oil Refining Process 

Until the mid 1960's, WPSC operated a light oil refining process for the separation of 
pure benzols, toluols, xylols, and motor benzol from the light oil. The location ofthis 
former operation is provided as Figures 3 and 4. The principal refining operation 
processes involved distillation to separate the light oil fractions based on desired 
boiling point ranges, coupled with washing the light oil in concentrated sulfuric acid 
for impurities removal. The boiling points for the principal light oil fractions increase 
progressively by temperature intervals of approximately 30°C. 

Initially, the light oil was washed with sulfuric acid to remove sulfur-containing and 
unsaturated organic compounds. An agitator was used in the washing process, which 
created sludge containing the impurities. Following the wash, the light oil was placed 
in a still and heated (reboiler) resulting in a light-oil vapor. This vapor was contacted 
with liquid wash oil on bubble plates within a fractionating column. The vapor leaving 
each plate was progressively richer in the lower boiling point fractions. Within the 
continuous still operation process, several fractionating columns were used each to 
remove a specific boiling point range of compounds. The process includes boiling the 
light oil to create a vapor, fractionating the vapor stream and condensing the resulting 
fraction into a liquid. A caustic soda solution was used in the process as a neutralizer 
to counteract the formation of acidic materials within the columns due to sulfur dioxide 
derivatives. Once fractionated, the material was routed by above and below ground 
pipes to respective storage vessels. Major process and refined material storage vessels, 
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which comprised the light oil refining area, are detailed as Figure 4. Most ofthese 
structures were removed around 1990. 

1.3.7 Power Substations and Transfonners 

WPSC is a major user of electricity and has a number of substations concentrated 
within the Byproducts and Sinter Plant areas as well as other areas of the facility. 
Transformer records are provided as Appendix Din the DOCC. Using the available 
information included in Appendix D of the DOCC, ARCADIS and WPSC personnel 
performed a survey of the transformers and capacitors located across the facility during 
May 1999. Serial numbers were recorded, the presence/absence ofPCBs was noted 
and the location area was described. For purposes ofthis assessment, those 
transformers/capacitors labeled as >50 ppm were considered as "PCB containing". 
The results of the survey, information contained in Appendix D, and input from WPSC 
personnel have been summarized and are presented as Table 1. 

There are currently 21 transformers/capacitors potentially existing at the WPSC 
facility. Thirteen (13) existing transformers/capacitors are either inside of a building 
with a concrete floor, or if outside, do not contain PCBs. The status of seven (7) of the 
transformers/capacitors is unknown; however, in each case the transformers/capacitors 
is or was either inside of a building with a concrete floor, or if outside, does or did not 
contain PCBs. All other transformers/capacitors listed in Table 1 have been removed, 
and in each case (with one exception) the transformers/capacitors were either inside of 
a building with a concrete floor, or if outside, did not contain PCBs. The status of the 
last transformer/capacitor listed in Table 1 is unknown; however it is expected that this 
transformer/capacitor was either inside of a building with a concrete floor, or if 
outside, did not contain PCBs; WPSC is still evaluating the status of this location. 

All of the transformers and/or capacitors identified across the site were either non-PCB 
containing or were located inside of a concrete base building. Minimal risk is 
associated with these transformers and/or capacitors regarding the potential for release; 
therefore, there is minimal risk that these transformers or capacitors resulted in the 
release ofPCBs to the environment. Further investigations with regard to collecting 
environmental samples in the field are not warranted. 
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1A SWMU lnventorv 

The location of Solid Waste Management Units (SWMU s) is presented on Figures 5 
and 6. The inventory of SWMUs includes former/current aboveground storage tanks 
(ASTs), former/current underground storage tanks (USTs), transformers, sumps, and 
current/former process and waste management areas. fu addition, 22 Coke Oven Gas 
(COG) Drip Legs, which formerly discharged to the ground surface are identified with 
a unique symbol. For the sake of clarity, the drip legs in each sector were assigned the 
same SWMU identification number, rather than a unique SWMU identification 
number assigned to each drip leg. 

The facility has been divided into eight RFI sectors designated A through H (Figure 5 
and 6). The sectors were defined based on similar wastes managed or by similar 
processes. Each solid waste management unit (SWMU) is identified by a letter, which 
refers to the RFI sector and then a sequential designation number. Table 2 lists the RFI 
sector for each SWMU, a description of the SWMU, an identification number for each 
SWMU, and then whether or not the SWMU is an existing or former structure. Table 
3 presents information regarding existing ASTs, USTs, substations and sumps for the 
Steubenville East Coke Plant. 

Each of the RFI Sectors is briefly discussed below. 

1.4.1 Sector A: North End 

Sector A is located at the northern end ofthe facility. The most northern portion of 
this sector (on both sides ofWest Virginia State Route 2) was formerly leased to Allied 
Oil Company (Allied) as a Number 6 Fuel Oil Storage Area (SWMU A-1). West of 
West Virginia State Route 2, two, reportedly four one-million gallon ASTs were used 
by Allied for fuel storage. The tanks existed prior to 1954 and reportedly were 
removed in the 1980s. Aerial photographs in Appendix C of the DOCC, indicate that 
the area to the east of West Virginia State Route 2 was a fuel oil distribution center. 
SWMU A-1 is suspected of potentially having releases of hydrocarbon to both soil and 
groundwater. Located directly north of the former tank area there are intermittent 
seeps ofhydrocarbon along the south bank of Mahan's Run. 

There are two COG drip legs (SWMU A-14) in the vicinity of the Pipe Bridge that 
formerly discharged to the ground surface. As stated in Section 1.5, these drip legs are 
considered areas with potential associated releases identified for further investigation. 
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Due to the nature of the operations performed, the former Light Oil Refining Area 
(SWMU A-7) and the former Tank Car Cleaning Area (SWMU A-12) are potentially 
impacted. These SWMUs are considered areas with potential associated releases 
identified for further investigation. 

1.4.2 Sector 8: Byproducts 

The Byproducts Area has been used continuously since 1917 for recovering coke oven 
gas components. This sector has the most SWMUs identified at the facility and is 
difficult to investigate due to the density of the equipment (both overhead, on the 
ground and underground) and the many processes that occur here. This Sector is 
considered an area with potential associated releases identified for further 
investigation. 

A former 6,000-gallon gasoline UST was removed and closed by CE Remediation 
(1995) in this sector. 

There are ten COG drip legs (SWMU B-30) in the Byproducts Plant that formerly 
discharged to the ground surface. These drip legs are considered areas with potential 
associated releases identified for further investigation .. 

1.4.3 Sector C: Batteries 

There is one COG drip leg (SWMU C-20) in the batteries area that formerly 
discharged to the ground surface. These drip legs are considered areas of potential 
associated releases identified for further investigation. 

Other SWMU s associated with the batteries relate to hydraulic oil AST storage and the 
quench sumps. There have been no known releases from these units to the 
environment. 

1.4.4 Sector D: Pits 

This tract contains the coal and coke pits, which occur along the western portion of the 
facility and as such is mainly a storage area. The Coal Tar Pipeline Release Site 
(SWMU D-8) has been characterized (see Section 1.6) and is being actively remediated 
as an interim measures (ARCADIS Geraghty & Miller, 1998a). 
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The Former DITS Staging Area (Hatcher's Pad) (SWMU D-2) was used by Mr. Paul 
Hatcher. Mr. Hatcher's operations involved mixing the DTTS with coal in a cement 
truck prior to charging the coal in the batteries. The DTTS in the Hatcher's Pad Area 
was reportedly removed. This area is now covered with a concrete pad. Due to the use 
ofDITS in this area, this SWMU may require further investigation. 

Contaminated fluids have historically discharged into the North and South Coal Pits 
from the perched water zone. These fluids originate from the adjoining Kll facility. 
The accumulating water is collected and treated prior to discharge. The Coal and Coke 
Storage Pits are not suspected sources of releases to the environment, however, 
utilizing existing wells, groundwater downgradient of these areas may be investigated. 

1.4.5 Sector E: Storage/Disposal Area 

From pre-1965 to 1980, DTTS was disposed of in the BOP Residuals Storage Area. 
Correspondence dated December 6, 1973 and September 7, 1979 states that this area 
was receiving 100 tons per month ofDITS, 40,000 tons per month of sludge from the 
wet scrubber at the basic oxygen furnace (BOP residuals), and varying amounts of 
other inert waste materials. The disposal ofDTTS was discontinued in 1980. 

Placement ofBOF residuals took place mainly in the more northern end of the 
excavation (referred to as the BOP Residuals Storage Area), while placement of 
general mill debris occurred in the more southern end of the excavation (referred to as 
the Plant Debris Area). 

The BOP Residuals Storage Area has been investigated extensively by Geraghty & 
Miller (1992 and 1994) for purposes of a West Virginia Division ofNatura1 Resources 
Class F Industrial Landfill Permit Application and for possible recovery of iron and 
zinc, respectively. Analyses of the BOP residuals were presented in the permit 
application and are presented in Appendix E-1 of the DOCC. 

Borings through the BOP Residuals Storage Area and around the perimeter have 
defined the areal extent (approximately four acres) and surface and bottom elevations 
of the BOP residuals. The area has been covered with a protective film that minimizes 
infiltration while technology to reclaim metals (iron and zinc) from the residuals is 
being evaluated/ developed. 

The BOP Residuals Storage Area has a groundwater monitoring network (one 
up gradient and two downgradient wells) which has been monitored since 1991 (RSA-1 
through RSA-3). Some borings installed through the BOP Residuals Storage Area for 
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the zinc/iron recovery investigation encountered DTTS. Due to the placement of 
DTTS in this area, this SWMU requires further investigation through sampling of 

groundwater from the existing monitoring well network (see Section 1.5). 

In 1991, the Plant Debris Area was investigated by Geraghty & Miller in support of a 
West Virginia Division of Environmental Protection Class F Industrial Landfill Permit 
Application (1991). Analyses of the Plant Debris Area material were presented in the 
permit application and were presented in Appendix E-2 of the DOCC. 

The following is a general summary, based on discussions with plant personnel, of the 
various types of mill debris generated at the coke plant during the time period from 
1972 to 1991 (the time the permit application was prepared): 

• Incinerator ash (from the on-site combustion of wood, trash and other 

combustible debris) 

• Furnace brick (e.g., coke oven, boiler house) 

• Miscellaneous demolition debris (e.g., concrete, wood, glass, plastic pipe, 
roofmg material, fiberglass insulation, etc.) 

• Discarded fugitive raw materials (e.g., coal, limestone, iron ore) 

• Discarded fugitive product and production waste (e.g., coke, cinders, ash) 

• Cleanup of railroad track debris (e.g., railroad ties, limestone, pellets, coal, 
coke) 

The remaining list of types of material composed a small portion of plant debris in the 
past: 

• 

• 

• 

• 

• 

Wooden material (e.g., scrap, pallets, chips, sawdust, spools, boxes, etc.) 

Discarded electrical components (e.g., light ballasts, light bulbs) 

Discarded mechanical components (e.g., belts, hoses, cable, etc.) 

Waste metallics (e.g., pipe, scrap steel/aluminum, empty drums, etc.) 

Plant trash (e.g., paper, cardboard, packaging material, paint cans, plastic 5 

gallon buckets, soda cans, etc.) 
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The Plant Debris Area has a groundwater monitoring network (one upgradient and 
three downgradient wells) which has been monitored since 1991 (PDA-1 through 
PDA-4). Due to the placement ofDTIS in this area, this SWMU requires further 
investigation (see Section 1.5). 

The Former Ash Screening Area (SWMU E-3), operated and leased by WPSC to Mr. 
Paul Hatcher, was also reportedly used for disposal ofDTIS. The DTTS in the 
Hatcher's Pad Area was reportedly removed. This area is now covered with a concrete 
pad. Due to the placement ofDTIS in this area, further investigation through the 
analysis of a more comprehensive analyte list for groundwater from the existing well 
network may be required. 

There are seven COG drip legs (SWMU E-4) in this sector that formerly discharged to 
the ground surface. These drip legs are considered areas with potential associated 
releases identified for further investigation. 

1.4.6 Sector F: Sinter Plant 

This sector contains the sinter plant operations, which occur along the southern portion 
of the facility. Numerous raw materials storage piles are located here. The raw 
material storage piles are not suspected sources of releases to the environment. 

There is one COG drip leg (SWMU F-4) in this sector that formerly discharged to the 
ground surface. These drip legs are considered areas with potential associated releases 
identified for further investigation. 

1.4.7 Sector G: South End 

In this sector, the Former AST Tank Farm and the Closed Sludge Drying Beds are 
located in the same area (SWMU G-1 ). At the Former AST Tank Farm there were 
seven, 20,000 gallon fuel tanks that existed between 1958 and 1976 based on aerial 
photographs. The Closed Sludge Drying Beds operated until the early 1980s and 
consisted of two, approximately 60 feet wide by 115 feet long cells. The beds 
contained excess sludge from the on-site process wastewater treatment plant. 

These sludges have been removed from the beds in 1995. The Murphy Consolidated 
building currently exists at the location ofthese former beds. 
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1.4.8 Sector H: Hillside 

This sector contains the Former Hillside Disposal Area (SWMU H-1) which requires 
further investigation (see Section 1.5). Currently, coal tar semi-solids are visible on the 
ground surface in two locations wicking through the cover material. fu addition, steel 
filings and turnings from benzol scrubber repairs are reportedly buried within the 
western edge of the disposal area. 

fu addition, Provenzano Trucking (SWMU H-8) leases an area north of the BOF 
Residuals Storage Area. Waste may have been managed in this area and it therefore 
requires further investigation. 

fu this sector there is also the Closed Sludge Drying Bed (SWMU H-2) which was 
investigated by Geraghty & Miller in 1991 in support of a West Virginia Division of 
Natural Resources Class F fudustrial Landfill Application. This sludge drying bed was 
approximately one-third of an acre in size and stored excess sludge from the on-site 
wastewater treatment plant, which uses an activated sludge process. Excess sludge 
generated by the treatment plant was transported by truck and placed in the bed. fu 
1995 sludge was excavated from the area and disposed of off-site. This area has a 
groundwater monitoring network composed of five wells (SDB-1 through SDB-5). 
Groundwater quality at this SWMU has been monitored since 1991. An analysis of 
wastewater treatment sludge is presented as Appendix E-3 of the DOCC. 

There is one COG drip leg (SWMU H-12) in this sector that formerly discharged to the 
ground surface. These drip legs are considered areas with potential associated releases 
identified for further investigation. 

1.5 Nawre and Extem of comaminauon 

This section presents our understanding of the areas with potential associated releases 
identified for further investigation at the facility. Available information regarding 
groundwater quality at the facility is also presented and compared to USEP A Region 
ill Tap Water Risk-Based Concentrations (RBCs) for screening purposes only. 
Potential pathways for migration of contamination and potential impacts on human 
health and the environment are also discussed. 
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1.5.1 Monitoring Well Network 

There are 34 groundwater monitoring/recovery wells at the facility (not including the 
wells monitoring the DTISI, see Figure 2 and 5, and Table 4). There are five wells 
installed in the perched zone (VP-2, RW-1, RW-2, GM-2T, and GM-3T), 17 wells 
installed in the alluvial aquifer as previously defmed (V A-1, V A-lA, V A-2, V A-3, 
MW-1, MW-lA, MW-2A, P-1, P-2, R-210, RSA-1 through RSA-3, PDA-1 through 
PDA-4, and SDB-1 through SDB-5), one well installed into bedrock (R-310), and six 
recovery wells (PN, PS, RS, RN, KS, KN) installed in fill at the Coal Tar Pipeline 
Release Site. Of the wells installed at the facility, only the wells installed at the Plant 
Debris Area [PDA], BOF Residuals Storage Area [RSA], and Closed Sludge Drying 
Bed [SDB] Area) have been routinely monitored since installation. 

1.5.2 Groundwater Quality Data 

The following information regarding groundwater quality is presented in Appendix F 
oftheDOCC: 

• data for the PDA-, RSA-, and SDB-series wells and the variance wells collected 
from 1991 through 1997 (DOCC- Appendix F-1); 

• data for coal and coke storage runoff and groundwater collected April 12, 1995 
(DOCC- Appendix F-2); 

• priority pollutant data for R-210/R-310 collected October 5, 1993 (DOCC­
Appendix F-3); 

• perimeter well monitoring data collected September 1995 (DOCC- Appendix 
F-4); 

• former DTTSI groundwater data from six monitoring events collected from 
September 1996 through September 1997 (DOCC- Appendix F-5); and 

• Byproducts Area Recovery Wells RW-1 and RW-2 data collected July 1995 
and October 1997 (DOCC- Appendix F-6). 

WPSC reviewed available groundwater data that was historically collected. For those 
parameters analyzed, the concentrations observed were compared to USEP A Region ill 
Risk-Based Concentrations (RBCs) for Tap Water Ingestion as a screening tool only 
for a preliminary indicator of general water quality. Constituents that have been 
detected above RBCs include polyaromatic hydrocarbons (P AHs ), ammonia, nitrate, 
volatile organic compounds (VOCs), and dissolved metals (Table 5). These 
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constituents are indicative of chemicals produced in the coking and byproducts 
recovery process. Many of the existing wells can be used as part of the RFI for future 
groundwater sampling. 

1 .5.3 Areas With Potential Associated Releases 

There are four main areas with potential associated releases at the facility: 

• the Former Allied Number 6 Fuel Oil Storage Area (SWMU A-1 ), 

• the Byproducts Area (Sector B), 

• COG Drip Legs that formerly discharged to ground (SWMUs A-14, B-30, C-
20, E-4, F-4, andH-12), 

• areas ofDTTS material management: 

Former DTIS Staging Area/Hatcher's Pad (SWMU D-2); 

BOF Residuals Storage Area (SWMU E-1 ); 

Plant Debris Area (SWMU E-2); 

Former Ash Screening Area (SWMU E-3); and, 

Former Hillside Disposal Area (SWMU H -1 ). 

As described below, these areas with potential associated releases identified for further 
investigation due to the nature of the wastes managed and are proposed for future 
investigation under the RFI. 

1.5.3. 1 Former Allied Number 6 Fuel Storage Area 

The Former Allied Number 6 Fuel Storage Area (SWMU A-1) contained two, 
reportedly one-million gallon ASTs and possibly a fuel distribution center. Located 
directly north of this area there are suspected seeps of hydrocarbon along the south 
bank ofMahan's Run. Given the age of these units, any product within soil and 

groundwater has likely weathered and biological degradation and natural attenuation 
may be occurring. 

1 .5.3.2 Byproducts Area 

Soil borings in the Byproducts Area indicated the presence of residual/floating phase 
hydrocarbon (ARCADIS Geraghty & Miller, Inc., 1998b). In addition, this area ofthe 
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facility (Sector B) is the most active in terms of both past and current processes and 
waste management. A portion of the Byproducts Area, specifically in the vicinity of 
the Process Sump, is undergoing active remediation as an Interim Measures. However, 
the extent of hydrocarbon and other impacts to soil and groundwater needs to be 
further evaluated in the Byproducts Area. 

1.5.3.3 COG Drip Legs 

There are 22 COG drip legs (SWMUs A-14, B-30, C-20, E-4, F-4, and H-12) that 
formerly discharged to ground which are known release points to soil for COG 
condensate. Since 1992, as much as 1000 gallons per day of COG condensate is 
collected from the current drip legs. In the past, the COG condensate was released to 
the ground. Representative analyses of COG condensate are presented in Appendix E-
4 of the DOCC. Constituents of concern with this waste are cyanide, phenol, benzene, 
toluene and metals. 

1.5.3.4 DTTS Material Management Areas 

WPSC has provided a general time sequence regarding DTTS management from pre-
1965 to the present. From pre-1965 to 1980, DTTS was staged in the Former DTTSI 
prior to disposal at the BOF Residuals Storage Area. From approximately 1980 to 
1981, the Former DTTSI was used to store DTTS prior to off-site disposal. From 
approximately 1981 to 1984, DTTS was stored in hoppers prior to off-site disposal. 
From approximately 1984 to 1991, DTTS was managed by Mr. Paul Hatcher as 
described in Section 1.4.4. Since 1991, WPSC has converted its DTTS operations to 
the AKJTM process, which mixes proprietary chemicals with the DTTS; the resulting 
fluid is sprayed directly on the coal on the belt conveyance system for charging at 
Battery #8. 

There are five suspected/known areas ofDTTS material management: Former DTTS 
Staging Area/Hatcher's Pad (SWMU D-2), BOF Residuals Storage Area (SWMU E-
1), Plant Debris Area (SWMU E-2), Former Ash Screening Area (SWMU E-3), and 
the Former Hillside Disposal Area (SWMU H-1). At all of the locations, the DTTS 
material, if present, is buried. At the disposal area on the Hillside (SWMU H-1), the 
majority of the DTTS material is covered, however, intermittent "wicking" of small 
amounts are visible through this cover material. An analysis of the material disposed 
of on the Hillside is presented in Appendix C. Constituents of concern with this DTTS 
material are cyanide, metals, benzene, pyridine, and o- and m-cresol. 
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1.5.4 Hillside Area 

During May 1999 several preliminary investigations were performed within Sector H 
in the vicinity of the Hillside Area "Tar Seeps". These investigations included: 

• Hollow-stem auger soil borings; 

• Soil gas sample analysis; 

• Surface water sample analysis; and, 

• "Tar Seep" sample analysis. 

The results of the preliminary investigations are summarized in this section; detailed 
data results are presented in Appendix C. Appendix C also presents Figure 1, entitled 
Hillside Assessment Locations, which illustrates that sample locations for the soil 
borings, the soil gas samples and the surface water samples. 

Three soil borings were advanced in the vicinity of the south "tar seep" and one soil 
boring was advanced in the vicinity of the north "tar seep" area. One soil boring 
(SB-1) was advanced outside of the south "tar seep" area, indicating that "tar" is 
present to a depth of 12-feet below ground surface; auger refusal was encountered at 
12-feet. Two soil borings (SB-S2 and SB-S3) were placed within the south "tar seep" 
area. These borings also indicate that "tar" material is present to a depth of 
approximately 12-feet. One soil boring (SB-N1) was advanced outside of the north 
"tar seep" area. This soil boring indicates that "tar" is present to a depth of 
approximately 24-feet. 

Soil gas samples were collected from a total of 17 locations across the hillside area. 
Positive detections for benzene, toluene, xylene and/or naphthalene were observed for 
six samples. The results were used to delineate approximately the potential extent of 
subsurface "tar" materials, which is illustrated on Figure 1 presented in Appendix C. 

Seven surface water samples were collected in Mahan's Run in the vicinity of the 
hillside area as illustrated on Figure 1 presented in Appendix C. Samples were 
analyzed for VOCs, SVOCs, cyanide, nitrate and ammonia. VOCs and SVOCs were 

not detected in any of the samples. Nitrate was detected in all of the samples 
(including the upstream background sample) at concentrations ranging from 0.11 mg/1 
(SW5) to 8.48 mg/1 (Seep 2). Ammonia was detected in 6 of the 7 samples at 
concentrations ranging from <0.10 mg/1 (Seep 2) to 1.49 mg/1 (SW4). Cyanide was 
detected in sample Seep 2 at 0.05 mg/1. 
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1.5.5 Areas With Minimal Potential Associated Releases 

There are three areas with minimal potential associated releases identified for further 
investigation: the Former Light Oil Refining Area (SWMU A-7), the Former Tank Car 
Cleaning Area (SWMU A-12), and Provenzano Trucking (SWMU H-8). Analyses 
from various Former Light Oil Refming Area tanks are presented in Appendix E-6 of 
the DOCC. These areas with minimal potential associated releases will also require 
further investigation under the RFI. 

1.5.6 Identification of Constituents of Concern 

The process of coking and extracting retail byproducts from the liquid and gas streams 
results in the formation of several major chemical constituent groupings. Most of these 
constituent groupings are chemicals extracted from the coal during the carbonization 
process. The major constituents of concern (COC) are polyaromatic hydrocarbons 
(PAHs), phenolics, and light (volatile) aromatics. The coking and byproducts 
operation(s) do not result in the formation of several major priority pollutant groupings 
defined by US EPA which includes 1) chlorinated and nitrogenated organics, 2) 
phthalates, and 3) pesticides. Therefore, the RFI will not address these three pollutant 
groupmgs. 

P AHs represent base/neutral extractables, which typically include the following 
compounds: 

Benzo(a)anthracene Carbazole 

Benzo(a)pyrene Dibenzofuran 

Chrysene Methyl Phenanthrene 

Fluorene 

Phenanthrene Dimethyl napthalene 

Pyrena Benzo(e)pyrene 

Benzo(k)fluoranthene 
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Phenolics are generated as part of the tar acids and include phenol, methylphenols 
( cresols ), and dimethyl phenols. Volatile organics associated with the process are 
predominately benzene, xylene(s), and toluene. These constituents originate from the 
light oil fraction of byproduct processing. Additionally, sulfates, sulfides, cyanides, 
and metals are present as chemical concentrates from the coking process. 

Potential classes of contamination that may be present at the Steubenville East Coke 
Plant include: 

1. Free Tars; 

2. Free Light Oils; 

3. Organically-contaminated soils; 

4. Organically-contaminated surface water; 

5. Organically-contaminated groundwater; and, 

6. Mixed (organic/inorganic) buried wastes or recyclable products. 

1.5.7 Data Objectives of the RFI 

The DOCC represents the step in the RCRA Corrective Action process where all 
existing information is brought forward to develop the site conceptual model and to 
ascertain major data gaps at the facility. Based on this information, areas of the facility 
are prioritized based on the waste management activities occurring within these areas, 
and the potential for these activities to result in releases to the environment. The data 
gaps are then evaluated within the RFI through the collection of environmental samples 
from a range of media. The objectives of the RFI are to: 

1. Identify the location of contaminants (and media); 

2. Assess the factors contributing to the migration of contaminants; 

3. Provide the data required to determine environmental and health risks; and, 

4. Develop a strategy for corrective measures based on observed site conditions 
and quantification of risk. 
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1.5.8 Potential Pathways For Migration of Contamination 

1.5.8.1 Free Product 

Based on known conditions, free coal tar and light oils have been detected at three 
locations within the facility. Free coal tar is present within the perched water-bearing 
horizon at the location of the Coal Tar Pipeline Release Site located between the North 
and South Coal Pits. Free light oils (wash oil) have been detected within the area of 
the Byproducts Plant. Both of these areas of free product discovery are being 
addressed specifically through Interim Corrective Measures. 

The only other area with observed free coal tar material is the Former Hillside Disposal 
Area within Sector H where wicking of coal tar semi-solids at land surface have been 
observed. The nature and extent of the coal tar material in this area will be addressed 
during the RFI. 

1.5.8.2 Soil Media 

The most industrialized location of the facility is the Byproducts Plant. Limited areas 
of impacted surface soils appear to exist; however, the extent of these areas is currently 
unknown. 

Land-based waste disposal has taken place at several areas of the facility (BOF, PDA, 
Hillside). Direct contact with this material (except for the Hillside Area) is limited by 
cover that has been placed over the waste materials. A soil cover approximately 6 to 
12 inches thick has been placed over the PDA disposal area. Originally, a soil-cement 
mixture was applied over the BOF area to prevent erosion and to preserve the BOF 
materials in the event that they may be economically recycled in the future. More 
recently, a spray-on asphaltic cover material (PetroTac®, manufactured by Syntech 
Products Corp.) has been applied to the surface of the BOF disposal area to prevent 
erosion. Therefore, direct contact is not likely and disturbance of these wastes is not 
expected to occur which could potentially create short-term direct exposure to the 
materials. Direct exposure to "coal tar material" in the Hillside Area is controlled by a 

chain-link fence and locked gate at each of the two "coal tar material" areas. 

1.5.8.3 Stormwater 

Precipitation contact with impacted soils in the Byproducts Plant may result in 

contaminant transport via stormwater runoff. Much of the stormwater from this area is 
collected and directed to the Bioplant for treatment prior to discharge through the 

210052(:ml) RR WORKPLAN REV. 9.00 PMP 

ProJect Management Plan 

Steubenville East Coke Plant 
Follansbee, West Virginia 

1-32 



NPDES-permitted outfall. Direct overland discharge of stormwater potentially 
containing constituents of concern to the Ohio River does not occur for the most 
industrialized portions of the facility. As a result, the conveyance of contaminants to 
the Ohio River through stormwater flow is not considered a major pathway. 

1.5.8.4 Groundwater 

WPSC has initiated the process of evaluating the potential pathways and impacts from 
groundwater through the performance of a perimeter groundwater monitoring program 
and baseline risk assessment (Geraghty & Miller, 1996a). Groundwater contamination 
may result from the potential liberation of contaminants from stormwater, buried 
wastes, and impacted soils. Some source investigations have been performed to date. 
Most of the source investigation work has been associated with the following 
locations: 

• Closed Sludge Drying Bed; 

• BOF Residuals Storage Area; 

• Plant Debris Area; and, 

• Former DTTSI. 

The baseline risk assessment performed in 1996 evaluated groundwater quality at the 
hydraulically downgradient perimeter of the site (adjacent to the Ohio River). 
Groundwater monitoring wells within both the perched (one well) and alluvial (seven 
wells) aquifer zones were utilized in this evaluation. Flow across the facility was 
determined through the collection of water-level data and plotting of the configuration 
of flow within the alluvial aquifer zone. The observed chemical concentrations in the 
perimeter monitoring wells were compared to risk-based standards and resulting 
concentrations for specific constituents within the Ohio River were calculated based on 
the mixing of discharging groundwater to the river. 

This preliminary analysis concluded that facility-related compounds were present in 
groundwater at the hydraulically downgradient perimeter of the facility at low levels, 
and that these constituents did not pose a risk to human health or the environment. 
This conclusion was based on the fact that drinking water wells are not present at the 
facility, and the dilutional effects of groundwater mixing with the Ohio River were 
sufficiently high to eliminate any risks to human health or aquatic life. 
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The detection of low levels of contamination in groundwater at the hydraulically 
downgradient perimeter of the facility is to be expected given the age of the 
Steubenville East Coke Plant. The major chemical constituent groupings associated 
with the plant processes are amenable to natural attenuation. Abiotic processes, which 
affect the migration of these constituents, include 1) the interaction of the contaminant 
with the geologic matrix material (adsorption and ion exchange) or 2) changes in the 
form of the contaminant due to hydrolysis and redox reactions. Coal tar constituents 
(P AHs) and metals typically have low solubility levels, which limit the partitioning of 
the contaminants from soil to groundwater. As an example, the calculated average 
groundwater flow velocity within the alluvial aquifer at the Steubenville East Coke 
Plant is 100 feet per year. This is based on a hydraulic conductivity of 22.7 feet per 
day, a porosity of20-percent, and a hydraulic gradient of0.0024 feet per foot. The 
effective contaminant velocities for a range of site-related compounds will be a fraction 
of the groundwater flow velocity based on the specific octanol-water partitioning 
coefficient CKow)· Based on average log Kow values (Montgomery, 1996), the 
representative contaminant velocities are graphically provided below: 

Relative Constituent Velocities 
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Additionally, biotic processes will occur for the range ofPAH compounds potentially 
present in groundwater. P AH and volatile organic contaminants can degrade through 
both aerobic and anaerobic processes. Specific metal constituents are also 
biologically-mediated through complexing. Under specific anaerobic conditions, 
available sulfates will become reduced and complex with dissolved divalent metallic 
cations (zinc, lead, and cadmium) in groundwater to form metallic sulfide precipitates. 

As a result of abiotic and biotic processes, the types of contaminants associated with 
the Steubenville East Coke Plant may have limited migration potential via 
groundwater. This has been observed in data collected at the facility. Within the 
reports for soil and groundwater quality associated with the former DTISI (Geraghty 
& Miller, Inc., 1996b and ARCADIS Geraghty & Miller, 1998c), limited groundwater 
contamination was observed around this impoundment. Although DTIS residues were 
noted in soil in contact with perched groundwater within the impoundment, the water­
quality data indicate only minor impacts to the groundwater within only several feet of 
this unit. 

Specific field activities will be conducted as part of the RFI within the identified 
sectors in order to verify information contained herein with respect to migration 
pathways and to meet the major objectives of the overall RFI process. 

1.5.9 Potential Exposure 

Residential communities exist at hydraulically upgradient locations to the facility. 
There are no water-supply wells located on the facility which are used for drinking 
water. Exposure to site-related contaminants within groundwater is restricted to 1) 
short-term worker exposure associated with utilities work (if performed), and 2) 
discharge of contaminated groundwater to Mahan's Run or the Ohio River. As 
discussed above, the preliminary perimeter groundwater quality assessment and 
baseline risk evaluation has indicated that the observed contaminant levels are low and 
that the dilutional effects of groundwater discharge to the Ohio River result in no 
adverse health or aquatic life impacts with exposure to the river water. Tasks 
conducted within the RFI will supplement the initial work that has been performed by 
WPSC. 
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1.6 Implementation Of Interim Measures 

On June 29, 1998, WPSC received an Order under Section 3008(h) of the Resource 
Conservation and Recovery Act, as amended, 42 U.S.C. Section 6928(h) from the 
United States Environmental Protection Agency (US EPA) Region ill (USEP A Docket 
No. RCRA-ill-080-CA) for the Steubenville East Coke Plant. Section VI.A. of the 
Order specifies that Interim Measures (IM) are required for the Byproducts Plant area 
and the Coal Tar Pipeline release area. WPSC submitted an Interim Measures 
Workplan for each of these two locations in July 1998. 

1.6.1 Byproducts Plant Area 

WPSC operates a process sump in the Byproducts Area, which collects waste fluids 
from the Byproducts Area and reroutes the fluids back into plant processes or to 
treatment. Concurrent with excavation of this area in order to repair and line the sump, 
WPSC discovered the presence of separate-phase hydrocarbons in the vicinity of the 
process sump. In response to this discovery, WPSC installed original recovery wells 
RW -1 and RW -2, which were galvanized pipe perforated with torch-cut slots 
surrounded by clean backfill. The recovery wells were installed within the perched 
groundwater zone. 

In September 1995, these recovery wells were replaced by better-constructed recovery 
wells, RW-1 and RW-2 (Figure 2 and 5). In October 1997, these wells were equipped 
with total fluids recovery systems. The recovery systems are designed to maintain fluid 
levels in the recovery wells at the top of the recovery pump intake, thereby removing 
any separate-phase hydrocarbons on the groundwater, if present. 

In the past, replacement recovery well RW-2 contained separate-phase hydrocarbons 
ranging from 0.05 to 0.55 feet. Replacement recovery well RW-1 has never contained 
separate-phase hydrocarbons. Although RW-1 does not contain separate-phase 
hydrocarbons, both recovery wells were fitted with total fluids pumps to facilitate 
recovery of separate-phase hydrocarbons and impacted groundwater. The operation of 
the total fluids recovery pump in RW -1 may induce hydrocarbon flow to the well over 
time. 

The recovery system has removed more than 60,930 gallons and 235,490 gallons of 
impacted groundwater fromRW-1 and RW-2, respectively, and the water has been 
routed to the Byproducts system and ultimately to the Bioplant for treatment. WPSC 
will continue to operate the total fluids recovery systems in RW-1 and RW-2 as 
required by the Order. 
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Water-quality conditions in the vicinity of wells RW-1 and RW-2 have been 
characterized by two sampling events conducted in July 1995 and October 1997. 
Analytical results from these sampling events indicate that dissolved constituents from 
hydrocarbons and other sources have impacted groundwater in the vicinity of the 
Byproducts Area. 

1.6.2 Coal Tar Pipeline Release Site 

During May 1996, WPSC personnel observed coal tar seepage at the location of a leak 
in an underground portion of the coal tar transfer line that passes through a dike located 
between the North and South Coal Pits (Figure 7). The pipeline was repaired and 
observable coal tar was recovered using a vacuum truck. On May 30, 1996, WPSC 
installed four test pits in an effort to recover as much coal tar as possible from the area. 
Then, on May 31, 1996, WPSC installed steel collection sumps into three of the test 
pits where coal tar was present and initiated removal actions until coal tar was no 
longer observed. 

In July 1996, WPSC delineated the horizontal and vertical distribution of coal tar 
within the shallow fill deposits by conducting a soil boring program. Based on 
information collected during the soil boring program, WPSC installed six recovery 
wells in September 1996. Coal tar recovery operations from the recovery wells have 
been ongoing since September 1996. Historically (1996), the greatest accumulations 
of coal tar have been noted for wells RS, RN, and PS (4.9, 1.3, and 4.6 feet, 
respectively). Only traces of coal tar have been noted in recovery wells PN, KS, and 
KN. Based on the observed release conditions over the past several years, the coal tar 
appears to be areally restricted and recoverable coal tar exists only within three of the 
recovery wells. 

Based on the work performed to date, the extent of coal tar contamination due to the 
pipeline leakage has been delineated. The underground pipeline was taken out of 
service in 1998. The pipeline was cleaned and plugged. An aboveground replacement 
pipeline running from the Byproducts Plant to the KIT facility has been installed and is 
now used to convey coal tar to KIT for processing. 

WPSC performed coal tar accumulation testing in wells PS, RN, and RS to provide 
information on the rate of coal-tar product accumulation. The results indicated that 
well PS accumulates coal tar that is predictable and sufficient for automated recovery, 
however, the coal tar thicknesses measured in wells KS, KN, RS and RN were less 
than desirable for an automated recovery system. 

210052(3<XXJ) RA WORKPLAN REV. 9-00 PMP 

Proiect Management Plan 

Steubenville East Coke Plant 
Follansbee, West Virginia 

1-37 



WPSC performed an automated coal tar recovery pilot test in well PS. Based on the 
results of this testing a conceptual design for an automated coal tar recovery system has 
been prepared and was submitted to USEP A in a report dated January 7, 1999. 

1.6.3 Additional Interim Measures 

Based on the review of plant operations, waste management, and cWTent site 
conditions as provided within the DOCC, no additional locations at the facility require 
Interim Measures. Areas with potential associated releases will be investigated as part 
of the RFI and based on the results and interpretations of risk, corrective measures will 
be implemented as necessary. 

1.1 Technical Approach To Site Investigation 

The Wheeling-Pittsburgh Steel Corporation (WPSC), Steubenville East Coke Plant is a 
large, heavily industrialized facility that has been in operation since 1917. Past and 
CWTent operations at the facility include the production of metallurgical-grade coke for 
use in steel production, the processing of coke-oven gas in the Byproducts Plant, 
treatment of generated wastewater, and production of iron ore supplement at the Sinter 
Plant from recycled materials. Due to the size of the facility (588 acres) and the 
complexity of the industrial operations, the Steubenville East Coke Plant has been 
divided into eight sectors (Sectors A through H) for investigative purposes. These 
sectors were defined based on similar wastes managed or by similar processes within 
the area. For each sector, WPSC identified Solid Waste Management Units (SWMUs) 
that have had the potential to impact the environment. This includes aboveground and 

below-ground tanks, sumps, transformer/capacitor locations, raw material storage, and 
waste/recycle material management. 

It is the intent ofWPSC to assess the environmental conditions at each sector, rather 
than at each individual SWMU. WPSC intends to adopt a two-pronged approach for 
the RFI. WPSC will investigate those areas identified as potential releases to the 

environment, in conjunction with an "outside-in"/perimeter investigation by sector. 

This approach accomplishes the goals of targeting those areas with potential associated 
releases identified for further investigation and focusing WPSC resources at this large, 

complex facility to other areas within each sector, which may require additional 
assessment. 
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The proposed field activities for the RFI represent Phase I activities only. It is feasible 
that Phase II activities may be required. The scope of Phase II activities would be 
determined based on the results of the Phase I activities. Phase II activities could 
include: 

• Additional groundwater monitoring wells; 

• Additional groundwater quality analysis; and/or, 

• Treatability testing. 

The proposed Phase I field activities are focused on the perched groundwater aquifer 
and the alluvial groundwater aquifer. The proposed Phase I field activities do not 
address surface water at the Ohio River or bedrock groundwater. The Ohio River and 
bedrock groundwater media will be addressed as part of Phase II only, if determined to 
be appropriate and necessary. 

Many of the RFI sectors will be investigated utilizing geoprobe sampling techniques. 
If geoprobe techniques cannot be utilized due to subsurface obstructions or other 
difficulties, hollow-stem auger techniques will be utilized. Geoprobe borings will 
extend to the uppermost saturated zone (whether perched or alluvial), but will not 
penetrate through the perched zone into the alluvial aquifer. If product is encountered 
during Phase I field investigation activities, the Phase I field program will be expanded 
so that the extent can be assessed using geoprobe or other techniques 

The areas of suspected contamination identified within this Description of Current 
Conditions (DOCC) document are the: 

• 

• 

• 

• 

Former Allied Number 6 Fuel Oil Storage Area (SWMU A-1); 

Byproducts Area (Sector B); 

COG Drip Legs that formerly discharged to ground (SWMUs A-14, B-30, 
C-20, E-4, F-4, andH-12); and 

Decanter Tank Tar Sludge Material Management Areas 

Former DTIS Staging Area/Hatcher's Pad (SWMU D-2) 

BOF Residuals Storage Area (SWMU E-1) 

Plant Debris Area (SWMU E-2) 

Former Ash Screening Area (SWMU E-3) 

Former Hillside Disposal Area (SWMU H-1) 
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The other areas of potential contamination identified within this DOCC are the 
following: 

• Light Oil Refining Area (SWMU A-7); 

• Former Tank Car Cleaning Area (SWMU A-12); and 

• Provenzano Trucking Leased Parcel (SMWU H-8) 

WPSC has utilized information gained through past environmental assessment 
activities (as summarized within the DOCC and this workplan) in the formulation of 
the scope of work for the RFI. Many areas of the facility are currently and have 
historically been used for the storage of coal and metallurgical-grade coke. Because of 
the physical properties of these materials, they are not likely to be sources of release to 
the environment. These materials are not viewed as contributing significantly to 
potential sources of releases to the environment. Therefore, these areas will be 
investigated using existing hydraulically downgradient groundwater monitoring wells. 

Given the nature of the operations, specific areas of the facility with suspected 
contamination typically have a high concentration of solid waste management units. 
The individual assessment of each of these units is neither practical nor an effective 
method of producing data designed to meet the RFI objectives identified in Section 
1.5. 7. Instead, a grouping of units within a given sector will be assessed, and if 
required, supplemental investigations would be conducted to ascertain whether a 
particular unit represents a source. Given the age of the facility and the latency of 
many of the chemical contaminants, identified releases to the environment may not 
reflect a recent or continuing release. WPSC intends on building onto the work 
accomplished in 1996 referred to as the perimeter environmental baseline investigation 
and preliminary risk assessment. The two-pronged approach to the assessment of 
environmental conditions at the facility will focus WPSC resources where needed, 
while ensuring that risks to human health and the environment are adequately 
protective. 

1.8 Task Plan for RH 

The RFI has been divided into the following six major tasks: 

• Task 1 -Development ofWorkplans 
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• Task 2 -Field fuvestigations 

• Task 3 -Human Health Risk Assessment 

• Task 4- Ecological Risk Assessment 

• Task 5 -Treatability Study/Pilot Testing 

• Task 6- RFI Reporting 

1.8.1 Task 1 - Development of Workplans 

Task 1 consists of the preparation of this RFI Workplan. The RFI Workplan provides 
the approach and methodologies to be implemented during the RFI. These documents 
serve as the baseline to control the quality of the work performed and focuses the intent 
of the project on the stated objectives. 

The majority of information regarding site background, physical setting, and initial 
evaluation are incorporated from the DOCC. The deliverables for Task 1 include the 
development of a Project Management Plan, a Data Collection Quality Assurance Plan, 
a Data Management Plan, a Community Relations Plan, and a Health and Safety Plan. 

1.8.2 Task 2- Field Investigations 

The available environmental data collected to date was reviewed during preparation of 
this RFI Workplan. Additionally, several site reconnaissance visits were performed to 
locate the existing well network and assess existing physical conditions at facility Site. 
The following field investigation activities are designed to provide sufficient data to 
meet the investigation objectives. 

The proposed field investigations include collecting soil, ground-water, surface 
water/sediment and "tar" seep data. The proposed field activities are summarized in 
Tables 6 and 7 and are illustrated on Figures 5 and 6. The proposed Phase I field 
activities are focused on the perched groundwater aquifer and the alluvial groundwater 
aquifer. The proposed Phase I field activities do not address surface water at the Ohio 
River or bedrock groundwater. The Ohio River and bedrock groundwater media would 
be addressed as part of Phase II only, if determined to be appropriate and necessary. 

Many of the RFI sectors will be investigated utilizing geoprobe sampling techniques. 
If geoprobe techniques cannot be utilized due to subsurface obstructions or other 
difficulties, hollow-stem auger techniques will be utilized. Geoprobe borings will 
extend to the uppermost saturated zone (whether perched or alluvial), but will not 
penetrate through the perched zone into the alluvial aquifer. If product is encountered 

210052(3000) RFI WORKPLAN REV. 9.Q3 PMP 

Project Management Plan 

Steubenville East Coke Plant 
Follansbee, West Virginia 

1-41 



during Phase I field investigation activities, the Phase I field program will be expanded 
so that the extent can be assessed using geoprobe or other techniques. 

Environmental samples will be submitted to an analytical laboratory for analysis as 
described in the following field investigation subtasks. The rationale for the choice of 
sampling parameters and protocol is summarized in Section 1.8.2.14 entitled, 
Overview of Sampling Program and further detailed in the Data Collection Quality 
Assurance Plan. Detailed field procedures are also presented in applicable sections of 
the Data Collection Quality Assurance Plan and Appendix E, entitled, Standard 
Operation Procedures. 

The subtasks included in the field investigation task include: 

• Subtask 2.1 - Geoprobe Soil Borings/Groundwater Samples 

• Subtask 2.2 -Soil Sampling/Groundwater Monitoring Well Installation 

• Subtask 2.3 -Hillside Soil Gas Sampling 

• Subtask 2.4- Hillside Soil Borings and Wells 

• Subtask 2.5- Survey Wells and Mahan's Run 

• Subtask 2.6- Sample "Tar" Seeps 

• Subtask 2.7- Water Level Measurements 

• Subtask 2.8- Monitoring Well Development 

• Subtask 2.9 - Surface Soil Sampling 

• Subtask 2.10 -Groundwater Sampling 

• Subtask 2.11 -Surface Water/Sediment Sampling 

• Subtask 2.12- Slug Testing 

• Subtask 2.13 -Environmental Site Assessments 

The following discussion presents an overview of the field investigation tasks. Details 
regarding the investigation procedures and protocols can be found in the Data 
Collections Quality Assurance Plan. 
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1.8.2.1 Subtask 2.1- Geoprobe Soil Borings/Groundwater Samples 

Up to 31 geoprobe soil borings will be advanced across the site at locations that 
correspond to specific target areas within each Sector (Figure 5 and 6, Table 6 and 7) 
as follows: 

• Sector A- 11 geoprobe locations 

• Sector C - 1 geoprobe location 

• Sector D- 1 geoprobe locations 

• Sector E - 8 geoprobe locations 

• Sector F - 1 geoprobe location 

• Sector G - 2 geoprobe locations 

• Sector H - 6 geoprobe locations 

Each boring will be advanced until the uppermost water-bearing zone is encountered, 
but will not be advanced through the perched aquifer zone into the alluvial aquifer 
zone. Continuous cores will be collected and inspected in the field. Each core will be 
screened for potential volatiles using a photo-ionization detector (PID). 

To determine concentration profiles, soil samples from at least two and perhaps three 
intervals (near surface, mid-point and above the uppermost water-bearing zone) will be 
collected and submitted for laboratory analysis. The near surface soil sample will be 
collected from the top 12 inches of soil. The deeper soil sample(s) will be selected 
using visual observations and PID readings. A soil sample from the mid-point will not 
be collected and submitted for laboratory analysis unless visual observations and/or 
PID reading indicate contamination. If geoprobe techniques cannot be utilized due to 
subsurface obstruction, hollow-stem auger techniques will be attempted. 

All geoprobe soils samples will be for modified Target Compound List (TCL) 
constituents. An overview of the analytical program is presented in Section 1.8.2.14. 
Soil samples will not be collected from the geoprobe boring at Sector E-3 Former Ash 
Screening Area. 

Sample collection for VOCs will follow procedures outlined in USEPA Method 5035 
for natural fine-grained soils. For natural soils with large rock fragments or cobbles, or 
for fill materials (slag, etc.) that are not conducive to sampling with a syringe or Encore 
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sampler, samples will be collected by using the procedure described in SOP Nos. 3 and 
4 in Appendix E. 

A groundwater sample will be collected from each Geoprobe location using Geoprobe 
groundwater sampling techniques. If this methodology is not successful, a temporary 
small diameter well may be installed using the existing geoprobe borehole, or if 
necessary, a hollow-stem auger hole will be advanced so that a temporary well can be 
installed. The parameter list for groundwater samples will be the same as for the soil 
samples for each geoprobe location, except that a suite of biogeochemical parameters 
will be added as described in Section 1.8.2.14 entitled, Overview of Analytical 
Program. 

1.8.2.2 Subtask 2.2 -Soil Sampling/Groundwater Monitoring Wei/Installation 

A total of 34 groundwater monitoring wells will be installed using hollow-stem auger 
techniques at the following locations, which are illustrated on Figures 5 and 6 and 
detailed in Tables 6 and 7: 

• Sector B - 8 cluster well locations - 19 wells 

• Sector C - 4 cluster well locations - 8 wells 

• Sector D - 3 cluster well location - 7 wells 

A hollow-stem auger soil boring will be advanced until the uppermost water-bearing 
zone is encountered, but will not be advanced through the perched aquifer zone into the 
alluvial aquifer zone. This soil boring will be converted into either a perched aquifer 
zone monitoring well or an upper alluvial aquifer zone monitoring well as described in 
Section 2.0 entitled, Data Collection Quality Assurance Plan (see Figure 8). 
Continuous split-spoon samples will be collected and inspected in the field. Each core 
will be screened for potential volatiles using a photo-ionization detector (PID). 

To determine concentration profiles, soil samples from at least two and perhaps three 
intervals (near surface, mid-point and above the uppermost water-bearing zone) will be 
collected and submitted for laboratory analysis. The near surface sample will be 
collected from the top 12 inches below ground surface. The deeper soil sample(s) will 
be selected using visual observations and PID readings. A soil sample from the mid­
point will not be collected and submitted for laboratory analysis unless visual 
observations and/or PID reading indicate contamination. One soil sample will also be 
collected from the confining layer that separates the perched and alluvial aquifers at 
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each nested well location. Soil samples will be submitted for analysis for the modified 
TCL as detailed in Section 1.8.2.14, which provides an overview of the analytical 
program. 

Sample collection for VOCs will follow procedures outlined in USEP A Method 5035 
for natural fme-grained soils. For natural soils with large rock fragments or cobbles, or 
for fill materials (slag, etc.) that are not conducive to sampling with a syringe or Encore 
sampler, samples will be collected by using the procedure described in SOP Nos. 3 and 
4 in Appendix E. 

At each location a second borehole will then be advanced using hollow-stem augers for 
the purpose of installing a steel surface casing into the fme-grained zone that separates 
the perched aquifer zone and the alluvial aquifer zone. Continuous split-spoon 
sampling will be initiated at a depth consistent with the depth that split-spoon sampling 
was terminated for the first soil boring. This boring would be used to install an upper 
alluvial aquifer monitoring well. 

At four locations (3 in Sector B and 1 in Sector D- see Figures 5 and 6) a third 
borehole will be advanced using hollow-stem augers for the purpose of installing a 
monitoring well in the lower alluvial aquifer zone. Steel surface casing will again be 
installed and keyed into the middle or lower portion of the alluvial aquifer zone. 
Continuous split-spoon sampling will be initiated at a depth consistent with the depth 
that split-spoon sampling was terminated for the second soil boring. 

Up to six (6) split-spoon sample locations will be collected to characterize the aquifer 
hydraulic properties. Two samples each will be collected from the perched aquifer 
zone, the upper alluvial zone and the lower alluvial zone and submitted for: 

• Porosity; 

• Grain size; 

• Moisture content; 

• Total organic carbon; and, 

• Bulk density. 

In addition, two shelby tube and two split-spoon samples will be collected from the 
aquitard separating the perched aquifer zone and the upper alluvial zone and analyzed 
for the following list of parameters: 
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• Porosity; 

• Grain size; 

• Moisture content; 

• Total organic carbon; 

• Bulk density; and, 

• Permeability . 

The location and depth of each sample will be determined in the field with the 
objective of identifying sampling locations that are representative of conditions across 
the site. 

1.8.2.3 Subtask 2.3- Hillside Soil Gas Sampling 

Up to 30 soil gas samples will be collected across the hillside area to further delineate 
the potential presence of subsurface materials containing organic constituents. Soil gas 
sampling locations will be determined in the field. They will be concentrated in the 
vicinity of the north and south "tar seep" areas. Samples will also be collected in the 
open field and wooded areas to obtain full coverage across the hillside area. All 
samples will be collected and analyzed for VOCs and SVOCs. 

1.8.2.4 Subtask 2.4- Hillside Borings and Wells 

Up to 20 geoprobe soil borings will be advanced in the hillside area to investigate the 
potential presence of "tar" beneath the subsurface and to characterize the depth and 

type of fill material (Figure 5, Tables 6 and 7). These soil borings will be used to 
confirm the results of the soil gas sampling task and placement of these borings will be 
determined in the field. Continuous core sampling will be performed and the samples 
will be logged and characterized in the field using a PID. No soil samples from the 
geoprobe sampling will be submitted for laboratory analysis. If difficulty is 
encountered using the geoprobe technique (e.g., refusal), a hollow-stem auger drilling 
rig may be used to complete the geoprobe soil boring task 

Four shelby tube samples and 4 grab samples will be collected in the vicinity of the 
north and south "tar seep" areas for geotechnical analysis to be used for potential 
stability and/or treatability analysis. The locations and depth of these samples will be 
determined in the field based on observations noted during the geoprobe soil boring 
program. 
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Six hollow-stem auger borings will be advanced at the approximate locations 
illustrated on Figure 5 to determine the depth of waste and the nature of fill material 
across the hillside area. Soil samples will be logged in the field and screened using a 
PID. Soil borings will be advanced until refusal is encountered. No soil samples from 
these borings will be submitted for analytical analysis. 

Five two-inch diameter, PVC groundwater monitoring wells will be installed in the 
uppermost water-bearing zone encountered at locations illustrated on Figure 5. 
Hollow-stem auger borings will be advanced along with continuous split-spoon 
sampling to determine the characteristics of the hillside material and the depth to 
water. 

1.8.2.5 Subtask 2.5- Sample 'Tar" Seeps 

Two samples, one from the north "tar seep" area and one from the south "tar seep" area 
will be collected and analyzed for modified TCL, TCLP and hazardous characteristics 
as presented in Section 1.8.2.14. 

In addition, one sample from the "tar seep" along the hillside adjacent to Mahan's Run 
in the vicinity of Sector A will be collected and analyzed for modified TCL as 
presented in Section 1.8.2.14. 

1.8.2.6 Subtask 2.6- SuNey Wells and Mahan's Run 

Following the installation of the monitoring wells, each well will be surveyed for 
horizontal and vertical control. At each location, the elevation of ground surface, inner 
casing and outer casing will be surveyed. The vertical datum to be used will be mean 
sea level, which will be taken from an on-site bench mark, to be identified by WPSC. 
Horizontal datum will be tied to the State Plane Coordinate System. The survey will 
be performed by a West Virginia licensed surveyor and will be to the nearest O.Olfoot 
accuracy. In addition to the new monitoring wells, all existing monitoring wells and 
proposed geoprobe and surface soil sample location will be surveyed for both 
horizontal and vertical control. 

Up to three locations along Mahan's Run, and two locations on the Ohio River, will 
also be surveyed for vertical and horizontal control to aid in the development of a 
groundwater flow map. 
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1.8.2.7 Subtask 2.7- Water Level Measurements 

Water level measurements will be collected several times in each well, as appropriate 
during the field investigation. At a minimum, one full round of water-level 
measurements will be collected from each of the existing and newly installed wells 
( approx. 81) across the site. Each well will also initially be checked for the presence of 
separate phase product. The water elevation at the three surveyed points along 
Mahan's Run and two survey points along the Ohio River will be measured and 
recorded during each round of groundwater level measurements. Water level 
measurements will be used to develop potentiometric contour maps and to verify the 
direction of groundwater flow. 

1.8.2.8 Subtask 2.8- Well Evaluation/Development 

The groundwater sampling program will include the sampling of existing wells that in 
some cases have not been sampled for several years. The condition and integrity of the 
existing wells is unknown. Therefore a survey of the existing wells will be performed 
to determine the condition and integrity of the existing wells. Those wells that are 
determined to be in satisfactory condition will then be developed in order to ensure that 
representative groundwater samples can be obtained during the groundwater sampling 
event(s). The following mechanical methods may be used, as necessary, to develop 
each well: 

• Submersible pump; 

• Large diameter PVC bailer 

• Surge block; and/or 

• Handpump. 

Groundwater will be removed from each well using one or a combination of the 
withdrawal techniques listed above until the water is clear and sediment free, to the 
extent practicable. During development pH, specific conductance and turbidity 
(measured with a turbidity meter as described in SOP No. 16 in Appendix E) will be 
monitored and used as a gauge for when development is complete. 

1.8.2.9 Subtask 2.9- Surface Soil Sampling 

A total of 46 surface soil samples will be collected using geoprobe and hollow-stem 
augers techniques as described in sections 1.8.2.1 and 1.8.2.2 presented above. Each 
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geoprobe and/or hollow-stem auger drilling location described in the tasks above are 
also associated with collecting a groundwater sample at that location. Surface soil 
samples will also be collected at three (3) locations in Sector F and two (2) locations in 
Sector G using hollow-stem augers to assess potential risk associated with exposure to 
constituents in the surface soil media in these areas. Background surface soil samples 
will be collected at five (5) locations in the Hillside Area (Sector H) at locations 
illustrated on Figure 5. 

All surface soil samples will be collected from the 0- to 1-foot depth. All surface soil 
samples will be logged in the field and screened with a PID for volatiles. Samples will 
be analyzed for the modified TCL of constituents. 

1.8.2.10 Subtask 2.10- Groundwater Sampling 

One groundwater sampling event will be conducted to characterize water quality 
conditions at the facility. A comprehensive groundwater sampling event will be 
performed which will include new and existing monitoring wells that are illustrated on 
Figures 5 and 6. A total of 60 locations will be sampled as follows: 

• SectorB-19newwells, RW-1 andRW-2 

• SectorC-8newwells, R-210andR-310 

• Sector D -7 new wells, VA-l, VA-1A, VP-2 and VA-2 

• SectorE-RSA-1, thruRSA-3, PDA-1 thruPDA-4 

• Sector F- VA-3, P-1, TDI-D, TDI-S and TDI-P 

• Sector G- MW-2A 

• Sector H - 5 new wells 

Low-flow sampling techniques will be used to collect a representative groundwater 
sample from each well. All purge water will be containerized and handled as described 
in the Data Collection Quality Assurance Plan (DCQAP). All samples will be 
analyzed for the modified TCL and biogeochemical parameters as described in Section 
1.8.2.14. Metals analysis will be performed on non-filtered samples (total metals), 
with the exception of manganese, which will be performed on field filtered samples 
(dissolved metals). If the turbidity of the water being withdrawn from the well during 
sample exceeds 5 NrU, a field filtered sample will also be collected for dissolved 
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metals. Each well will be gauged prior to sampling for the presence/absence of free 
product (i.e., LNAPL and DNAPL). A groundwater sample will not be collected from 
those wells containing free product. 

1.8.2.11 Subtask 2.11- Surface Water/Sediment Sampling (Mahan's Run) 

One round of surface water/sediment samples will be collected at locations illustrated 
on Figure 5. Surface water/sediment sampling will provide quantitative and qualitative 
data concerning the degree, nature and extent of constituents in Mahan's Run. 

Background or up gradient sampling locations regardless of the media should be in a 
"clean" area so that they may provide representative background quality in the media 
of concern. Samples should be collected in the same environmental setting as the 
downgradient sampling locations, to the extent practicable, as the downgradient 
sampling locations, unless the media of concern changes rapidly across the site. For 
example, an upgradient sediment sample should not be collected in sandy soil types if 
the downgradient samples are collected from clay soil types. Location of the sampling 
points should also consider surface runoff, agricultural and industrial activities that 
may be affecting the quality of the up gradient sampling locations. As a result, the 
constituent concentration measured at each of these up gradient sampling locations will 
represent "background" levels, to the extent possible. 

The objective of the surface water/sediment sampling task is to determine if any 
alteration of Mahan's Run has occurred as a result of constituents potentially released 
from the Hillside Area. Thirteen surface water/sediment samples will be collected and 
analyzed for a modified TCL as described in Section 1.2.8.14 (Tables 6 and 7). 
Additional laboratory analysis will be performed on surface water and sediment 
samples. Additional laboratory analysis for surface water samples will include: 

• Total suspended solids (TSS); 

• Total dissolved solids (TDS); 

• Biological oxygen demand (BOD); 

• Chemical oxygen demand (COD); 

• Total Organic Carbon (TOC); 

• Alkalinity; and, 

• Hardness . 
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In addition, sediment samples will be analyzed in the laboratory for: 

• TOC; 

• Grain size; 

• Percent Moisture; and, 

• Percent Solids. 

1.8.2.12 Subtask 2.12- Slug Testing 

Slug tests will be performed on 18 monitoring wells, including 12 new wells to be 
installed as part of the RFI and 6 existing wells: six in perched aquifer zone wells, six 
in upper alluvial aquifer wells and six in lower alluvial aquifer wells. These tests serve 
an important function in determining the interconnection of aquifer zones and provide 
design information for potential remedial scenarios, should corrective action be 
deemed necessary. 

The wells to be tested will be selected after well installation is complete and will be 
based on observations noted during soil boring advancement and well installation. The 
objective will be to select three wells within a given aquifer zone that will provide a 
representative cross-section of conditions across the site within that given zone. 

Slug-in tests will be performed on wells when the water level is at least 3 feet above 
the top of the screened interval in the well. Slug out tests will be performed in wells 
when the water level is below the 3-foot mark above the top of the well screen. A 
single channel transducer will be used to record background water level measurements 
and changes due to the slug in and slug out phases of each test. The data will be 
interpreted using Aqtesolytm. which is the industry-accepted software standard for slug 
test analysis. 

1.8.2.13 Subtask 2.13- Environmental Site Assessment 

Phase I Environmental Site Assessments will be completed for the following areas of 
concern: 

• H -8 Provenzano Trucking, 

• H-10 PGT Trucking; and, 

• H-llMurphys Consolidated Industries 
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The Phase I Environmental Site Assessments will be conducted in accordance with 
American Society of Testing and Materials (ASTM) Guidance Document E1527-94 
for conducting Phase I Environmental Site Assessments, and will include the following 
general tasks. 

• An inspection of the grounds and structures and an evaluation of the 
surrounding properties will be performed to identify areas of potential 
environmental impairment. The scope of this section will include but not be 
limited to: site history and former usage, underground and aboveground storage 
tanks, suspect PCB and asbestos containing materials, chemical, medical, and 
regulated waste disposal. 

• Interviews with site representatives or others familiar with past and present 
activities, which will include a review of an environmental questionnaire. 

• Historical documents will be reviewed to obtain information on historical 
property use. The documents reviewed will include, but not be limited to, the 
following: aerial photographs, Sanborn™ Fire Insurance Maps (if available), 
geotechnical map information, and available environmental quality data for the 
site. 

• A review of the available federal, state, and local documents relevant to the 
environmental quality and subsurface conditions in the area will be conducted. 
This will include: spill logs, regulatory records, publications, and geotechnical 
information. This review will encompass a 1 mile radius of the property and 
include the following databases: National Priorities List (NPL), Facility Index 
System (FINDS), Comprehensive Environmental Response and Compensation 
Liability Information System (CERCUS), Resource Conservation and 
Recovery Act (RCRA) notifiers, Emergency Response Notification System 
(ERNS), State Inactive Hazardous Waste Sites, and State Registered and 
Leaking Underground Storage Tank Facilities. 

• Two geoprobe soil borings will be advanced at the Murphy Consolidated 
Industries leased property, as close as possible to the former sludge drying 
beds. The necessity for additional borings will be based on the results of the 
Phase I environmental assessment activities described above. Three soil 
samples will be collected at each boring location (i.e., near surface, mid zone 
and just above the uppermost water-bearing zone). In addition, one (1) 
groundwater samples will be collected at each geoprobe location. 

• Four (4) geoprobe soil borings will be advanced at the Provenzano Trucking 
Company leased property. The location of these borings will be based on the 
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results of the Phase I environmental assessment activities described above. 
Three soil samples will be collected at each boring location (i.e., near surface, 
mid zone and just above the uppermost water-bearing zone). In addition, one 
(1) groundwater samples will be collected at each geoprobe location. 

The scope of work in this Environmental Site Assessment will not include: 

• Sampling or analysis of waste or air. 

• Sampling of potential asbestos containing material. 

• Chain-of-title information to evaluate previous land usage for a period of up to 
50 years past. 

The findings will be summarized in a written section of the RFI report. 
Recommendations will be provided, which will include additional investigations, as 
necessary. 

1.8.2.14 OveNiew of the Analytical Program 

The sampling programs discussed in the previous sections will generate surface 
water/sediment, soil and groundwater samples for laboratory analysis of the selected 
chemical constituents of concern. The analytical program and the selected chemical 
parameters of concern are outlined in Tables 6 and 11. 

Parameters and/or constituents to be analyzed for will vary depending on the media 
and location of a given sample, as presented in Tables 6 and 7. Samples will be 
analyzed for a modified version of the Target Compound List (TCL) specified in EPA 
SOW OLM032. The TCL has been modified to eliminate the analysis of 
pesticides/PCBs, since these constituents are not reasonably expected to be present in 
the media at the site. In addition, based on discussions with USEP A, the following 
constituents have been added to the TCL: 

• Acetophenone; 

• Aniline; 

• Acetonitrile; 

• Pyridine; 

• Bis(2-chloroisopropyl) ether; 
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• Butyl benzyl phthalate; 

• N-nitroso-di-n-propylamine; 

• Cyanide; 

• Ammonia; and 

• Sulfide. 

All groundwater samples will also be analyzed for a list ofbiogeochemical parameters 
as presented below to evaluate the biodegradation processes that are likely occurring. 
Four surface and/or subsurface soil samples from the Hillside area will be analyzed for 
a list of geotechnical parameters as presented below. In addition to the modified TCL, 
surface water samples will be analyzed for a list of indicator parameters presented 
below. In addition to the modified TCL, sediment samples will be analyzed for total 
organic carbon and physical parameters presented below. 

The following parameter groups and or constituents will be analyzed for depending on 
the media and sampling location: 

MODIFIED TARGET COMPOUND LIST OF CONSTfTIJENTS 

• VOCs-SW-846 

Surface and Subsurface Soil 
Groundwater 
Surface Water 
Sediment 

"Tar" Seeps 

• SVOCs- SW -846 

Surface and Subsurface Soil 
Groundwater 
Surface Water 
Sediment 
"Tar" Seeps 

• Metals - SW -846 

Surface and Subsurface Soil 
Groundwater 
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Surface Water 
Sediment 
"Tar" Seeps 

• Inorganics - SW -846 cyanide, ammonia 

Surface and Subsurface Soil 
Groundwater 
Surface Water 
Sediment 
"Tar" Seeps 

OTHER PARAMETER GROUPS 

• Biogeochemical Parameters - dissolved gases including methane, carbon 
dioxide, carbon monoxide, nitrogen, and oxygen. Constituents in groundwater 
including chemical oxygen demand, sulfate, sulfide, alkalinity, nitrate, nitrite, 
ferrous iron, dissolved manganese, and dissolved organic carbon. 

Groundwater 

• Geotechnical Parameters- unit weight, moisture content, soil classification, 
atterberg limits, particle size, permeability, and strength. 

Hillside Surface and/or Subsurface Soil Samples 

• Surface Water List (SWL)- total suspended solids, total dissolved solids, 
biological oxygen demand, chemical oxygen demand, total organic carbon, 
alkalinity and hardness. 

Surface Water 

• Sediment List (SL)- total organic carbon, grain size, percent moisture and 
percent solids. 

Sediment 

• Aquifer Physical Properties (AQFPP)- porosity, grain size, moisture content, 

total organic carbon and bulk density. 
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• Aquitard Physical Properties (AQTPP) - vertical permeability 

Shelby Tube sample 

• Hazardous Characteristics- ignitability, reactivity and corrosiveness 

"Tar" Seep sample 

Constituent Practical Quantitation Limits (PQLs) and Method Detection Limits 
(MDLs) were compared to screening levels [USEPA Region ill Risk-based 
Concentrations for soil and tap water and Federal Maximum Contaminant Levels 
(MCLs) for drinking water] and are presented in Appendix G. Soil/sediment PQLs are 
expressed on a dry weight basis. 

Laboratory analytical results will be reported as follows: 

• If the result is nondetect, it will be reported as a nondetect and flagged with a 
U qualifier [organics will be reported as PQL U, inorganic as the Instrument 
Detection Limit (IDL) U]. 

• Pace will report estimated values (flagged with a J qualifier) to the MDL for 
organics, to the IDL for metals, or to the threshold limit set for the instrument 
for organics and inorganics. That limit will be set at or below the MDL. 

• If the result is greater than the PQL, the result will be reported without 
qualifiers. 

1.8.2.15 Investigation-Derived Wastes 

All liquid wastes (i.e., well development water, purge water, decon water and/or 
product) generated during the RFI will be temporarily containerized and transported to 
Hatchers Pad area and discharged to the waste water treatment system for on-site 
treatment. All solid waste (i.e., soil cuttings) generated during the RFI will be 
temporarily containerized and transported to Sector A and placed in roll off containers 
where WPSC maintains its less than 90-day hazardous waste accumulation area. The 
wastes will be tested to determine if it is characteristically hazardous prior to off-site 
transport and disposal. WPSC will manage the storage, characterization and off-site 
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disposal of all solid waste generated during the RFI. Any RCRA hazardous waste will 
be shipped off-site within 90-days of generation. 

1.8.3 Task 3- Human Health Risk Assessment 

1.8.3.1 Conceptual Site Model 

WPSC comprises approximately 5 88 acres and consists of asphalt parking lots, roads, 
buildings, railroad tracks, and fences to support coke production and processing 
activities that are described in detail in the DOCC. In general the entire area 
surrounding the facility is a highly industrialized area. Other industries supported in 
the area include coke and steel production and scrap metal recycling. 

For the purpose of initial site screening only, a hypothetical unrestricted land-use 
condition, similar to an on-site residential scenario will be used. This scenario will not 
be used to establish ultimate clean-up goals. Because of the health-conservative nature 
of this scenario, risk managers will readily approve the "no further action" cases with a 
high level of confidence (USEPA, 1991a). In other words, sites found to have 
acceptable risks for the unrestricted land use will also have acceptable risks for other 
uses, such as commercial or industrial. Although a hypothetical on-site residential 
scenario is utilized for initial screening purposes only, the more probable future land 
use conditions at WPSC will be "like use," mostly industrial/commercial. This is due 
to the high commercial value of available shoreline for shipping activities and the 
current industrial facilities surrounding the Site. The USEPA has stated, "sites that are 
surrounded by operating industrial facilities can be assumed to remain as industrial 
areas unless there is an indication that this assumption is not appropriate" (USEP A, 
1992a). The WPSC facility is zoned for industrial used and has been an industrial 
facility for almost a century. Therefore, on-site commercial/industrial workers and 
construction workers are also included as potentially exposed populations in the CSM, 
to provide realistic exposure scenarios at WPSC. Receptors with a lesser degree of 
exposure, such a visitors, trespassers, or offsite workers and residents, are not 
considered in the CSM, unless the potential health risks to onsite populations are 
markedly unacceptable. 

Pathways to be included in the CSM may involve exposure through the following 
media: indoor and outdoor air, surface and subsurface soil, surface water, sediment, 
and groundwater. The exposure routes via which human receptors are exposed to site­
related COPCs in various environmental media at WPSC are ingestion, inhalation, and 
dermal contact. 
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1.8.3.2 Identification of Chemicals of Potential Concern 

Typically, a comprehensive sampling program at a hazardous waste site identifies a list 
of chemicals detected in different environmental media (including ambient-related 
metals and laboratory contaminants) which can be burdensome to carry through the 
quantitative human health risk assessment (.HHRA). Both the USEP A and Region ill 
have reconunended that the list of detected analytes (and potential exposure pathways) 
at a site be narrowed prior to the detailed analysis, through careful evaluation of the 
sampling programs and analytical data (USEPA, 1989a, 1993). The primary goal of 
this evaluation is to eliminate from further consideration those non-site-related 
chemicals (or pathways) that clearly pose a de minimis risk and retain site-related 
COPCs in the .HHRA. This COPC identification process will help remedial engineers, 
risk managers, and the public focus the remedial effort on site-related chemicals that 
contribute the most to the overall health risks (termed "risk-driving" COPCs) and/or 
chemicals that are at lease amenable to the selected remedy (termed "limiting" COPCs) 
(USEPA, 1991a). This more focused list ofCOPCs will facilitate the toxicity 
assessment step of the .HHRA, in which both toxicity values and toxicological profiles 
for COPCs under study are presented (e.g., toxicological profiles should not be 
prepared for conunon laboratory contaminants or ambient metals). 

The criteria to be considered in the identification of COPCs will include, but not be 
limited to: 

• toxicity/risk potential; 

• data qualifiers; 

• field/laboratory contamination; and 

• ambient levels. 

1.8.3.2.1 Toxicity/Risk Potential 

In order to identify chemicals that pose significant health risk, the maximum detected 
concentration of detected chemicals will be compared to their USEPA Region ill Risk­
based Concentration (with the exception oflead1

) (USEPA, 2000). RBCs are health-

1 To identify lead as a COPC, the USEPA soil lead screening level of 400 mg!kg (USEPA, 

1994a) and the drinking water action level of 15 JLg/L (USEPA, 2002) will be compared to 

maximum detected concentrations oflead in soil and groundwater, respectively. 
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protective chemical concentrations that are back-calculated using toxicity criteria, a 

1x1 o-6 target risk level or a 0.1 hazard quotient, and conservative exposure parameters. 

A hazard quotient of 0.1, instead of 1.0, will be used to add a ten-fold measure of 

safety, thereby ensuring that compounds that could combine to result in a hazard index 

greater than 1.0 are not eliminated from the assessment (USEPA, 1993). If the 
maximum detected on-site chemical concentration is less than the RBC, the probability 

of contracting cancer would be less than one-in-one-million, and adverse 

noncarcinogenic effects would not be expected to occur. As a result, only chemicals 

detected at levels greater than adjusted RBCs will be retained for evaluation. In 

addition to comparison with RBCs, detected concentrations of chemicals in 
groundwater will be compared with the primary MCLs for drinking water (USEPA, 

2002). Chemicals detected at levels in groundwater greater than the primary MCLs 

will also be retained. 

1.8.3.2.1.1 Comparison of Essential Human Nutrients to Allowable Daily Intakes 

The maximum concentrations of the four essential human nutrients that do not have 

RBCs (i.e., calcium, magnesium, potassium, sodium) will be compared to dietary 

Allowable Daily Intakes (ADis). Essential human nutrients detected at levels below 

ADis are considered unlikely to cause adverse effects and will be eliminated from 

evaluation. 

1.8.3.2.2 Data Qualifiers 

Data to be used in the HHRA will include acceptable validated data without qualifiers 
and acceptable data with the following qualifiers: 

• J- The reported concentration of the constituent is an estimated value; 

• U- The constituent was analyzed for but not detected at or about the sample 
quantitation limit (SQL); and 

• UJ- The chemical was analyzed for but not detected at or above the SQL, and 
the SQL is an estimated quantity. 

All data qualified with an R (rejected) or N (tentatively identified) will not be 

considered in the HHRA (USEPA, 1989a and 1992a). The impact of excluded R- or 

N-qualified data in the HHRA will be qualitatively evaluated and discussed in the 

uncertainty section. 
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1.8.3.2.3 Field/laboratory Contamination 

In order to exclude non-site-related contaminant from the HHRA, all analytical results 
from the RFI will be reviewed to identify results that may be biased high due to 
potential laboratory or field contamination. The USEP A classified the following 
compounds as common laboratory contaminants: acetone, 2-butanone and methylene 
chloride (USEPA, 1989a, and 1992a). Sample results for these common laboratory 
contaminants will be considered detected and included in the relevant data set used to 
identify COPCs only if the reported concentrations in environmental samples exceeds 
ten times the maximum amount detected in the associated laboratory and field blanks. 
For organic and inorganic constituents not identified as common laboratory 
contaminants, sample results will be considered detected and included in the data set 
only if the reported concentrations in the samples exceeds five times the maximum 
detected amount in the associated field and laboratory blanks (USEPA, 1989a and 
1992a). 

1.8.3.2.4 Ambient Levels 

All chemicals not eliminated by the above screening process will be identified as 
COPCs and evaluated in the HHRA. However, some inorganic chemicals occurring at 
concentrations above the USEP A Region ill RBCs may not be reflective of site-related 
contamination, but instead, may indicate naturally elevated regional concentrations. 
Accordingly, the identification of chemicals occurring at concentrations below 
background concentrations may be useful when interpreting the results of the IillRA. 
Inorganic chemicals with maximum concentrations that exceeded USEP A Region ill 
RBCs but are equal to or less than background concentrations will be selected as 
COPCs and designated with a "B" in subsequent data tables. The following procedures 
will be used to identify chemicals occurring at concentrations above background 
concentrations. 

When at least five samples are available for both the on-site and background sample 
data sets, the data will be statistically compared (USEPA, 1996b). First, the chemical 
results will be log-transformed in order to meet the assumption of normality. An F-test 
will then be performed to determine if the variances of the on-site and background data 
are similar. If the variances for a given chemical in a given medium are found to be 
similar, then the two-tailed t-test will be used to test for differences between on-site 
and background means. If on-site and background variances are found to differ 

significantly, a nonparametric test (the Wilcoxin rank sum test) will be used to test for 
similarity between on-site and background means. A detailed description of the 
statistical tests is presented in Zar (1996). 
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When less than five samples are available for both the on-site and background sample 
data sets, the maximum concentration of each inorganic detected at the on-site location 
will be compared to the maximum concentration of that inorganic chemical detected in 
the background data grouping. If the maximum concentration of an inorganic chemical 
exceeds the maximum background concentration or if it is not detected in the relevant 
background data grouping, then that chemical will be considered to occur at 
concentrations above those in the background samples. 

In addition, published data in literature may be considered for use in determining 
background concentrations of constituents. 

1.8.3.3 Exposure Assessment 

Exposure is defmed as the contact of a receptor with a chemical or physical agent 
(USEP A, 1989a and 1992b ). The goal of the exposure assessment is to identify and 
quantify known and hypothetical exposure pathways relevant to an assessment of 
public health risk at a site, and to determine the quantities or concentrations of the risk 
agents received by the potentially exposed populations (NRC, 1983; USEPA, 1992b). 
The exposure assessment is generally performed by determining the concentrations of 
chemicals in a medium at a location of interest (exposure point concentrations) and 
linking this information with the time that individuals or populations contact the 
chemicals (time of contact). Exposure assessment at a site also involves estimating 
human exposure from multiple routes, such as ingestion, dermal contact, and inhalation 
(USEPA, 1989a and 1992b ), through a combination of direct measurements and 
mathematical models. 

A complete exposure assessment consists of the following components: 

• characterization of the exposure setting; 

• identification of complete and potentially complete exposure pathways; 

• fate and transport modeling; 

• quantification of exposure, including exposure point concentrations and 
intake/uptake doses; and 

• uncertainties related to exposure assessment. 
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1.8.3.3.1 Characterization of the Exposure Setting 

The objective of this element is to discuss the physical setting of the site which may 
affect the decision on the types of exposure scenarios to be quantified in the HHRA. 
Some site description ofWPSC is presented in the CSM. The information to be 
researched and presented here includes the demographic information regarding 
potentially exposed populations under both current and reasonably anticipated future 
land-use conditions. Relative population locations with respect to the site and 
subpopulations of potential concern will also be described. The following human 
receptors will be evaluated in the HHRA: 

• Adult and child residents (for screening purposes only); 

• Adult industrial/commercial workers; and 

• Adult short-term construction workers (specifically excavation workers). 

It should be noted that the construction worker scenario involves participation of 
different specialized crews performing specific tasks such as excavation/grading, 
framing, or electrical wiring. Except for workers performing excavation and grading, 
other crews have little contact with soil at the site. Thus for purposes of the HHRA, 
only potential health risks to excavation workers will be addressed. 

1.8.3.3.2 Identification of Complete and Potentially Complete Exposure Pathways 

According to USEP A ( 1989a ), only complete or potentially complete exposure 
pathways under both current and future land-use conditions will be quantitatively 
evaluated in an HHRA. A complete exposure pathway consists of the following 
elements: 

• 

• 

• 

• 

a contaminant source and release mechanism; 

a retention or transport medium; 

an exposure point; and 

an exposure route at the exposure point. 
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If any one of these elements do not exist, the exposure pathway is considered 
incomplete and further evaluation of the health risks associated with the incomplete 
pathway is not required. A pathway is considered potentially incomplete if data to 
assess the significance of the pathway are unavailable or inconclusive. 

1.8.3.3.2.1 Potential Soil Pathways 

Complete and potentially complete soil exposure pathways that will be considered in 
the HHAR include, but are not limited to: 

• incidental ingestion, dermal contact, and inhalation of indoor air by 
industrial/commercial workers; and 

• incidental ingestion, dermal contact, and inhalation of ambient air by 
construction workers. 

Additional pathways related to domestic uses by residents will be evaluated for 
screening purposes only and include the following: 

• incidental ingestion, dermal contact, and inhalation of indoor and outdoor air 
by residents. 

1.8.3.3.2.2 Potential Groundwater Pathways 

Based on the information currently available, potential groundwater exposure 
pathways that will be considered in the HHRA include, but are not limited to: 

• inhalation of indoor/ambient VOCs volatilized from groundwater by 
industrial/commercial workers and construction workers; and 

• dermal contact with and inhalation ofVOCs in groundwater by construction 
workers. 

Additional pathways related to domestic uses by residents will be evaluated for 
screening purposes only and include the following: 

• ingestion, dermal contact, and inhalation of groundwater as drinking water by 
residents. 
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1.8.3.3.2.3 Potential Surface Water/Sediment Pathways 

There is potential for exposure to surface water/sediment in Mahan's run via 
recreational use (i.e. children playing). Domestic uses by residents will be evaluated 
and will include the following: 

• ingestion, dermal contact, and inhalation of surface water/sediment by 
residents. 

1.8.3.3.3 Fate and Transport Modeling 

Exposure modeling techniques for WPSC will follow a tiered approach, ranging from 
screening level to complex computer models. Essentially, the COPC concentrations at 
relevant receptor locations will be initially estimated using screening level analysis for 
simple exposure estimates. If more accurate exposure estimates for air are required for 
a detailed risk characterization, advanced models will be selected by reviewing the 
USEP A Exposure Models Library- CD ROM (USEP A, 1996c) and consulting with 
in-house modeling experts, USEP A Region ill or the Center for Exposure Assessment 
Modeling group in Athens, GA. 

1.8.3.3.3.1 Soil and groundwater to indoor and outdoor air 

In this element of the HHRA, simple or screening level environmental fate and 
transport models will be used to estimate exposure point concentrations in ambient and 
indoor air. Initial models considered for use at WPSC consist of simple algebraic 
equations which are described in USEP A Soil Screening Guidance (VSEP A, 1996c) 
and Johnson and Ettinger (1991). 

1.8.3.3.3.2 Groundwater to surface water 

For the purposes of the HHRA, the use of surface water bodies in the vicinity of 
WPSC (i.e., Mahan's Run) will be investigated only if there is evidence of contaminant 
migration from the Hillside Area into Mahan's Run. 

1.8.3.3.3.3 Soil to groundwater 

In this element of the HHRA, contaminant transfer from soil to groundwater will also 
be evaluated in accordance with USEPA's Soil Screening Guidance document 
(USEPA, 1996c). 
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1.8.3.3.4 Quantification of Exposure 

For each exposure pathway selected for quantitative evaluation, concentrations at the 
exposure points will be determined using data collected during the investigation. In 
accordance with USEPA (1989a and 1992c) guidance, the reasonable maximum 
exposure (RME) exposure point concentrations will be the 95% upper confidence limit 
(UCL) on the arithmetic mean, or the maximum detected concentration in a given 
medium/data grouping, whichever is less. Mean chemical concentrations for a given 
medium will be calculated by averaging the detected concentrations with one-half the 
detection limit of the non-detects. One-half the detection limit is typically used in risk 
assessments (USEP A, 1989a) when averaging non-detect concentrations because the 
actual value can be between zero and a value just below the detection limit. Data from 
duplicate groundwater samples (i.e., samples collected from the same sample location 
at the same time) will be averaged together and treated as one result. If a chemical is 
detected in only one of two duplicate samples, the detected value will be averaged with 
one-half the quantitation limit of the non-detect sample, and the result will be counted 
as one detect sample. Data from duplicate soil samples will be treated as individual 
samples due to the nature of the soil sampling process. 

Next, for all chemicals except lead, exposures will be quantified for each receptor 
population by calculating lifetime average daily doses (LADDs) for exposure to 
chemical carcinogens and average daily doses (ADDs) for exposure to 
noncarcinogenic chemicals, following USEPA (1989a, 1992b) guidance. LADDs and 
ADDs will be based on the exposure point concentrations and assumptions regarding 
the frequency and duration of exposures, and the rate of intake (e.g., amount of soil 
ingested). In accordance with USEPA (1989a, 1992b) guidance, exposures will be 
quantified assuming a RME scenario. Dermal absorption of chemicals will be 
quantitatively evaluated following USEP A ( 1992b) guidance for dermal exposure 
assessment. Potential exposures to lead will not be evaluated using the LADD/ADD 
methodologies, this section will not provide quantitative estimates of lead exposures. 
Potential exposure to lead will be evaluated using USEPA models (1994b, 1996a) as 
discussed in the following Section. 
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1.8.3.4 Toxicity Assessment 

The COPC will be characterized with respect to their toxic effects in humans, and 
relevant critical toxicity criteria will be identified for each chemical. Two types of 
dose-response toxicity criteria are used for the human health assessment: USEPA­
derived cancer slope factors (CSFs) for potentially carcinogenic chemicals; and 
reference doses (RIDs) for chemicals exhibiting non-carcinogenic effects. For 
carcinogens, the chemicals' weight-of-evidence classifications for human 
carcinogenicity will be provided and discussed. For chemicals exhibiting non­
carcinogenic effects, uncertainty factors used in deriving the RIDs will be provided, 
along with toxicity information such as target organs and effects endpoints. The 
primary source of the toxicity criteria will be USEP A's IRIS and HEAST. If necessary, 
USEP A Region Ill and the Environmental Criteria and Assessment Office (ECAO) 
may also be contacted for toxicological information, as well as for guidance on the 
evaluation of chemicals that do not have USEPA-published toxicity values. Toxicity 
profiles will be provided for all chemicals selected as COPC. 

Because no dose-response toxicity criteria exist for lead, an alternative methodology 
will be used for determining adverse effects associated with potential lead exposures in 
the media evaluated in the assessment. Instead of quantifying potential doses and 
associated risks for each pathway, the HHRA will evaluate potential exposures to lead 
using the IEUBK model (USEPA, 1994b) for residents and USEPA (1996a) for 
commercial/industrial workers. Because these models were designed to be protective 
of individuals consuming lead-containing media, they are not relevant for use to 
determine if adverse effects could occur due to dermal absorption oflead while 
wading. Although no evaluation of dermal exposures to lead in surface water will be 
conducted, these exposures will be qualitatively discussed in the HHRA. 

1.8.3.5 Risk Characterization 

Potential human health effects will be characterized by combining estimated exposures 
(LADDs and ADDs) with appropriate USEPA dose-response criteria. The results of 
the risk characterization will include estimates of the upper-bound individual cancer 
risk estimates for carcinogens and a hazard index for non-carcinogenic effects. The 
individual lifetime excess cancer risk for a chemical exhibiting carcinogenic effects 
will be calculated by multiplying the upper-bound cancer slope factor by the estimated 
LADD averaged over 70 years. In addition, if risks in the WPSC HHRA exceed the 
lxl0-2 risk level, the one-hit cancer risk equation will be used. For non-carcinogenic 
effects, potential adverse effects will be calculated by means of a hazard index 
technique, in which the ADD is divided by the RID, as recommended by USEP A 
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(1989a). A hazard index greater than a threshold level of 1.0 will trigger a detailed 
evaluation, in which hazard indices for groups of chemicals affecting similar target 
organs will be calculated. If a target organ-specific hazard index exceeds 1.0, there 
may be concern for potential health effects (USEPA, 1989a). Where cumulative risks 
are above the trigger levels for corrective action, a Monte Carlo simulation may be run 
to evaluate more realistic health risks for evaluating corrective action decisions 

As noted in the previous section, quantitative exposure estimates and risks will not be 
calculated for lead. Rather, in order to understand the magnitude oflead contamination 
at WPSC, models will be used to estimate blood lead levels and the results will be 
compared to USEPA criteria. The purpose of the models will be two fold. First, site­
specific information will be input into the model to determine the potential blood-lead 
level of receptors. Second, the model will then calculate a risk of the receptor 
exceeding the 10 )J.g/dl blood level recommended by Centers for Disease Control 
(CDC). The IEUBK was developed specifically to evaluated exposures for children in 
a residential setting. A second model (USEPA, 1996a) will be used to evaluate 
industrial exposure. USEPA (1994a) limits exposure to soil lead levels such that a 
typical child would have an estimated risk of no more than 5 percent probability of 
exceeding the 10 ).lg leadldl blood lead level. 

1.8.4 Task 4 - Ecological Risk Assessment 

A phased approach will be implemented to determine potential ecological risks 
associated with the Site. The goal of the phased approach is to use resources 
efficiently by performing tasks as is necessary to provide sufficient data for making 
decisions. Following the completion of each task, the decision is made whether to 
proceed and how best to proceed, based on the data collected up to that point. Each 
task is described below. 

1.8.4.1 Ecologicallnventory 

An ecological reconnaissance and inventory will be conducted to provide information 
on potential receptors and habitats, potential exposure pathways, and general 
ecological conditions at the site. This information will be used to help determine 
whether potential contaminants are likely to pose hazards to ecological receptors. 

The objectives of the ecological reconnaissance and inventory are to gather qualitative 
and semi-quantitative information on the ecological communities present or potentially 
occurring at the Site, describe the pathways by which biological receptors could 
potentially be exposed to media containing site-related constituents, and document 
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readily-apparent evidence of stress on biological receptors at the site. Data obtained 
from the ecological inventory will be used in preparing the ecological risk assessment 
if it is determined that such an assessment is warranted. 

The ecological reconnaissance and inventory will include subtasks and procedures as 
described in the following sections. 

1.8.4.1.1 Background lnfonnation Review 

This task will consist of collecting and reviewing background information associated 
with the site. Information on the environmental setting and potential ecological 
receptors will be obtained by reviewing available background documents and 
contacting environmental data sources by telephone and/or in writing. These data will 
include biotic and abiotic data concerning the site and the surrounding area. 
Preliminary identification of any environmentally sensitive areas on or adjacent to the 
site will be included in this task. Telephone discussions will be documented with 
telephone conversation logs. Copies of letters regarding background information will 
be included in the report. Specific information collected during this subtask will 
include a list of plants and plant communities on-site and immediately surrounding the 
site, animals potentially occurring on-site and in the vicinity of the site, and the average 
annual flow of water bodies, if any, associated with the site. Specific data for the site 
and immediately surrounding area to be obtained or reviewed, where available, will 
include previous studies and/or reports, environmental contacts and databases, maps 
(topographic and soils), aerial photographs, and land use studies. Previous wetland 
work conducted at the site will be reviewed as part of this task. 

Sensitive environments on or adjacent to the site will be preliminarily identified during 
this task. The West Virginia Division ofNatural Resources (WVDNR) will be 
contacted in writing to obtain information on the potential occurrence of threatened or 
endangered species, critical habitat or other unique ecological resources at or near the 
facility. Any environmentally sensitive areas on or adjacent to the site will be 
identified including: 

• Marine sanctuaries 

• National and state parks 

• Designated and proposed federal and state wilderness and natural areas 

• Areas identified under the Coastal Zone Management Act 

• Sensitive areas of the National Estuary or Near Coastal Waters Program 
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• Critical areas under the Clean Lakes program 

• National monuments 

• National and state historical sites 

• National and state seashore, lakeshore and river recreational areas 

• National and state preserves and forests 

• National and state wildlife refuges 

• Coastal barriers and units of a coastal barrier resource system 

• F ederalland designated for protection of natural ecosystems 

• Spawning areas critical to the maintenance of fish/shellfish 

• Migratory pathways and feeding areas critical to anadromous fish 

• Terrestrial areas utilized for breeding by large or dense aggregations of animals 

• River state or federally designated scenic or wild 

• State lands designated for wildlife or game management 

• Areas important to maintenance of unique biotic communities 

• State-designated areas for protection or maintenance of aquatic life 

• Wetlands, marshes, tidal flats, mangrove swamps. 

1.8.4.1.2 Site Reconnaissance Visit 

A site visit will be conducted to evaluate the characteristics of the site. A pedestrian 
survey of the site and surrounding areas will be conducted to identifY terrestrial and 
aquatic habitats and to verify information acquired during Task 1.1. During the site 
reconnaissance visit, migration pathways for constituents to potentially reach 
ecological receptors will be identified and potential target populations will be noted. 
In addition, any signs of potential stress to vegetation or wildlife indicative of actual 
contamination at or around the site will be noted. If it is determined that ecological 
receptors could be exposed to constituents at the site, Task 2 (Constituent Screening) 
will be conducted. 

1.8.4.2 Constituent Screening 

Results of previous and on-going sampling and analysis of media at the site will be 
compared with available criteria, standards, and/or toxicological comparison values to 
preliminarily determine potential ecological risks. Criteria, standards, and comparison 
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values potentially used may include: state and federal ambient water quality criteria 
(AWQC); Ontario Ministry of Environment and Energy sediment screening values 
(OMEE, 1993); National Oceanic and Atmospheric Administration (NOAA) sediment 
screening guidelines for organics and inorganics (NOAA, 1994); state- and region­
specific surface water and sediment screening values if available; Oak Ridge National 
Laboratory (ORNL) comparison values (Sample et al., 1996; Suter and Tsao, 1996; 
Will and Suter, 1995a,b); bibliographic and numeric databases (BIOSIS, 
PHYTOTOX), and/or literature derived toxicity values. Those constituents that do 
not exceed available comparison values will be eliminated from further consideration. 
Those that exceed available comparison values will be included as potential 
constituents of potential ecological concern (COPECs). Based on the results of this 
task, additional evaluation may be implemented. 

1.8.4.3 Site-Specific Ecological Risk Assessment 

If deemed necessary based on the results of Task 1 (Ecological Inventory) and Task 2 
(Constituent Screening), a site-specific ecological risk assessment may be 
implemented. The objectives of the site-specific ecological risk assessment are: (1) to 
evaluate existing data and data collected at the site to determine potential site-related 
ecological effects; (2) to determine whether additional ecological field data collection 
and evaluation is warranted based on the results of the first objective. The steps 
followed in the site-specific ecological risk assessment will generally follow those 
outlined in the Framework for Ecological Risk Assessment (USEPA, 1992), and 
Ecological Risk Assessment Guidance for Superfund: Process for Designing and 
Conducting Ecological Risk Assessments (USEP A, 1996) although additional USEP A 
guideline documents may be utilized (US EPA, 1989a,b ). The standard paradigm 
presented in this framework include (1) problem formation; (2) exposure assessment; 
(3) effects assessment; and (4) risk characterization. 

1.8.4.4 Problem Formulation 

Problem formulation defines the source( s) of contaminants, describes the relevant 
attributes of the receiving environment (site description), selects the endpoints for the 
assessment and describes the conceptual model for the ecological risk assessment. The 
ecology of the site (from Task 1) will be described during this step. Potential 
environmental receptor populations will be identified based on the information 
collected during previous investigations, the ecological reconnaissance and inventory 
(Task 1 ), and from any available historical ecological surveys of the site or surrounding 
areas. Evaluation of potential environmental receptors will include an investigation of 
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historical data for the potential for threatened or endangered species to be present at or 
in the vicinity of the site. Based on the information developed in the problem 
formulation step, the following will be specified: 

• The habitats and species (receptors) of ecological concern, 

• Location and description of sensitive habitats and/or species, 

• Constituents of potential ecological concern (COPECs) (from Task 2), 

• Potential ecological effects associated with the site, and 

• Studies used to characterize potential effects associated with the site. 

1.8.4.5 Exposure Assessment 

The exposure assessment evaluates the relationship between ecological receptors and 
potentially affected media at the site. Potential exposure pathways, exposed 
populations, and routes of exposure will be assessed. The exposure assessment will 
include information on feeding habits, life history, and habitat preferences of potential 
ecological receptors. An evaluation of fate and transport processes occurring at the site 
will also be included. 

1.8.4.6 Effects Assessment 

The effects assessment correlates concentrations of constituents in potentially affected 
media to adverse effects in receptors. Generally, literature reviews, field studies, and 
bioassay studies provide the information for these correlations. The ecotoxicity of 
COPECs will be evaluated based on review of available standards, criteria, and 
literature (from Task 2). Available COPEC toxicity information will be identified and 
discussed in the effects assessment. 

1.8.4.7 Ecological Risk Characterization 

The ecological risk characterization is an analysis of the likelihood and severity of 

potential or actual adverse effects on ecological receptors as a result of exposure to the 

COPECs. To characterize risks, all of the chemical and biological data related to the 

site will be evaluated, and the results of the exposure assessment and effects 

assessment will be integrated. The risk characterization will include a narrative 
discussion of the results, the associated uncertainties, and assumptions used in the 
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ecological risk assessment. Where the risk characterization establishes a correlation 
between COPECs and adverse effects, the ecological significance of these effects will 
be discussed. 

As part of the ecological risk assessment, potential risks to wildlife that potentially use 
the site (e.g., deer) will be assessed by comparing estimated daily doses (from the 
exposure assessment) with toxicological benchmarks (from the effects assessment). 
This comparison called the hazard quotient (HQ) method, compares daily doses for a 
specific constituent to benchmark values to determine whether the receptor dose is less 
than or equal to an acceptable or "safe" dose. The HQ is defined as the ratio of the 
estimated daily dose of a constituent through a particular exposure route to the 
benchmark for the same constituent through that ingestion route. This process is 
similar to the calculation of the HQ for human health. The comparison will be made 
for each constituent and is expressed as: 

HQ =Dose (mglkg-day)/benchmark (mg/kg-day) 

where: 

HQ = hazard quotient; 

Dose = estimated constituent dose for a given receptor; and 

Benchmark = toxicological benchmark value. 

Using this method, the degree to which a particular constituent concentration exceeds a 
toxicological benchmark can be evaluated. Therefore, an HQ greater than 1 indicates 
that a given exposure dose for a specific constituent exceeds the toxicological 
benchmark for a particular species. The greater the HQ, the greater the exceedence. 
An HQ less than 1 indicates that, for a particular constituent-species interaction, 
ecological risks are unlikely to occur. 

1.8.5 Task 5- Treatability Study/Pilot Testing 

Potential remedial technologies proposed may require treatability studies and/or pilot 
testing to determine their effectiveness and applicability under existing site conditions. 
Treatability studies are often required for those technologies that are highly dependent 
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on the contaminant or medium characteristics. These tests determine the suitability of 
the technologies and are used to obtain operational data to evaluate the technology 
during the Corrective Measures Study. 

Limited treatability studies will be performed as part of the RFI. One potential 
corrective measure associated with the "tar seeps" on the Hillside is capping. To assist 
in evaluating this potential corrective measure, soil and "tar" samples will be collected 
and analyzed for chemical and physical parameters during the RFI as described in 
Section 1.8.2.4. The results will be used to evaluate the chemical quality and stability 
of materials in the vicinity of the Hillside Area "tar seeps" in relation to potential 
corrective measures. 

Based upon the current understanding of the study area conditions, no other treatability 
tests are proposed at this time. Should the results of the RFI or the CMS process 
indicate a need for treatability studies, a separate work plan will be developed for any 
proposed laboratory studies and submitted for USEP A approval apart from this Work 
Plan. 

1.8.6 Task 6- RFI Report 

A RFI report will be prepared upon the completion of the Phase I RFI activities. This 
report will summarize the data collected and present conclusions and recommendations 
regarding additional data needs. The format and content of this report is discussed in 
more detail in the Data Management Plan. 

1.9 Proiect Manauemem 

The management approach for the RFI centers on the use of frequent and proactive 
communication, timely monitoring of budget and schedule, maintaining flexibility to 
adapt to site conditions and requirements, and accountability. Management control of 
the project will be based on two fundamental methods of approach: partnering with 
WPSC and USEPA, and a streamlined cost-effective management structure. The first 
part of this approach will ensure that communication between CEC, WPSC and 
USEP A supports a complete understanding of the scope of work. This approach will 
also ensure that the strategic planning is accurately translated into the project activities. 

The second aspect of this management philosophy is to provide a streamlined 
management structure based on using personnel in more than one functional role in the 
project. This means that management functions will be performed by team members 
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who also have technical responsibilities in specific aspects of the investigation. This 
type of approach enhances comrrnmication among task leaders and project manager, 
and helps to build a sense of ownership in the project, which leads to increased 
efficiency. CEC believes that this two-fold philosophy will provide an effective 
management approach to the project. 

1.9.1 Site Management 

This site management section describes the site access, security, and control to be 
exercised during the RFI. The field investigation team and associated subcontractors 
will strive to ensure that the public health, as well as public and private property, are 
protected to the fullest extent possible while conducting the RFI. 

No field investigation team member will perform work at the site until: {1) written or 
verbal authorization is received from the Project Coordinator and Project Manager; 
(2) a written notice is provided to the USEPA Remedial Project Manager {RPM) at 
least 14 days before initiation of field activities; and {3) each field member has 
personal identification in the form of a driver's license, company identification card, or 
suitable substitute approved by the Project Manager. In gaining legal access to 
individual sampling or drilling locations at the site, no field investigation team member 
will sign or acknowledge any documents unless approved by the Project Manager. 
Access in such cases is the responsibility of and will be provided by WPSC. During the 
RFI access to the site will be restricted to either the north "Byproducts Area" or the 
south "contractors" entrance (Figure 5). All personnel will ingress/egress via the north 
entrance; all drilling equipment and any other heavy equipment or large trucks must 
ingress/egress via the south entrance. 

All portable equipment will be returned to the field office or otherwise secured at the 
end of each work day. Any equipment left at a work site will be secured to prevent 
unauthorized removal or vandalism. Any unfinished monitoring wells shall be covered 
or capped in such a manner as to prevent tampering. Finished monitoring wells will be 
locked. 

Prior to the initiation of any field activities, a "field-office" will be established at a 
location to be determined by WPSC. This "field-office" will serve as a central 
command post through the duration of the field investigation, providing 
communications, shelter, office space, and space for equipment storage and sample 
handling. 
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1.9.2 Project Management Structure 

A proposed project organizational chart for the RFI is shown in Figure 9. 

The management team for the WPSC RFI has been selected on the basis of the 
demonstrated abilities of the team members to manage large value, multi-task, multi­
disciplinary projects. The responsibilities and management abilities of the proposed 
management personnel are described below. 

The Project Coordinator is Mr. Bud Smith. Manager Environmental Control- Steel 
Division, Wheeling Pittsburgh Steel Corporation. Mr. Smith will be the lead contact 
for project correspondence and discussions between WPSC, USEPA, and CEC. The 
Project Coordinator will be assisted in the implementation ofthe RFI Work Plan by 
CEC. 

Mr. David Olson, P.G., a Principal Hydrogeologist at CEC with over 16 years of 
experience in the environmental field, will serve as Project Manager and point of 
contact, responsible for managing all activities, providing review of documentation and 
communicating with WPSC. 

Mr. James Nairn, P.G., a Principal at CEC with over 20 years of experience in the 
environmental field, will serve as the Project Officer and will be responsible for the 
overall quality of the entire project and its deliverables. 

Mr. Robert Dlugos ofCEC will serve as the Field Operations Leader (FOL) and is 
responsible for all day-to-day aspects of the RFI field work. The responsibilities of the 
FOL include: 

• 

• 

• 

• 

Assuring that all field team members are familiar with the RFI workplan and 
HASP; immediate responsibility for sampling operations, sampling quality 
control, and documentation and maintenance of the site logbook. 

Assuring that all field team members have completed health and safety training . 

Reporting to the Project Manager on a regular basis regarding the status of all 
field work and any problem encountered. 

Completing Field Change Request Forms, as necessary, for approval by the 
Project Manager. 
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Drilling Subcontractor: 

Responsible for drilling permits and clearances and supplying all services (including 
labor), equipment, and material required to perform the drilling, testing, and well 
installation program, as well as maintenance and quality control of such required 
equipment. The drilling subcontractor will be responsible for following 
decontamination procedures specified in the RFI Workplan and HASP. Upon 
completion of the work, the drilling subcontractor will be responsible for demobilizing 
all equipment, cleaning any material deposited onsite during drilling operations, 
properly backfilling any abandoned borings, and restoring the work area to its original 
condition. The drilling subcontractor will at a minimum follow the specifications of the 
HASP. 

1.9.3 Project Management Approach 

The following paragraphs present a discussion of the proposed management approach 
that will be implemented to ensure completion of this project on time, on budget, and 
according to the quality assurance expectations. The Project Manager will be 
responsible for coordinating with and managing subcontractors, supervision of field 
operations and quality assurance (QA) program, data analysis, report preparation and 
meetings, and the maintenance ofbudgetary controls through the investigations. The 
Project Manager will review the scope with the Project Officer. Additionally, the 
Project Manager will ensure that the Task Managers participate in a project initiation 
meeting to establish a clear understanding of the work, including schedule, budget, 
means and methods to conduct the work, and deliverables. Staff assignments will be 
made to ensure that the work is conducted in accordance with the planned approach. 

Based on the understanding of the scope of work, each Task Manager will delineate 
the work activities in sequence. Staff requirements will be identified and milestones 
will be specified, including interim and final deliverables and coordination meetings. 
A review team that is experienced in the project disciplines will then be assigned by 
the Project Manager to conduct periodic project performance reviews. 

In reviewing each task, the QA/QC reviewers will consider a number of specific 
factors. The reviewers will focus on the technical soundness of theory and execution 
employed, compliance of the work with applicable codes and standards, including 
regulations, and satisfaction of the USEPA requirements. Project performance reviews 
will be conducted at critical milestones in the project development. In addition to 
review of technical performance, the QA/QC reviewers will also evaluate whether the 
work conforms to best practices, whether it is safe and will not fail, and whether it is 
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cost effective. Other factors considered in the project performance reviews will 
include protection of public health and the environment, short and long-term reliability, 
constructability, the ability of the work to obtain regulatory agency approval and 
permits, aesthetics, and risk management. 

The primary responsibilities of the key personnel assigned to this project are 
summarized below: 

Position 

Project Coordinator 
Bud Smith 

Project Officer 
James Nairn 

Project Manager 
David Olson 

Primary Responsibilities 

main point of contact with regulatory agencies 
ultimate project success 

ultimate project success 
overall project quality 

overall project management 
project deliverables 
primary point of contact with WPSC 
QAJQC program 
project cost and schedule control 
management of key personnel 
problem identification and resolution 

Field Operations Leader task management 
Robert Dlugos task cost and schedule control 

management of task personnel 
production of scheduled deliverables 

1.9.4 Communications 

The Project Coordinator, Mr. Bud Smith will serve as the as the point of contact 
regarding day-to-day activities throughout the RFI project. It is the Project 
Coordinator's responsibility to effectively communicate to the USEP A the status of the 
project with respect to budget, schedule, work completed, problems encountered, 
external communications, and contractual matters. This will be accomplished through 
preparation and submittal of periodic progress reports. WPSC will prepare monthly 
progress reports for submission to USEPA outlining major accomplishments during the 
reporting period, and activities to be started or completed during the upcoming 
reporting period. 
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1.9.5 Project Schedule 

WPSC and CEC are prepared to implement the proposed Phase I RFI Workplan 
activities upon notice to proceed from the USEP A. A minimum of a 20-day 
notification of the start of the field work will be provide to the USEP A. Figure 10 
presents the proposed Schedule of Phase I RFI activities. 

Within 30 days of notice to proceed, the Phase I activities will be initiated. The 
schedule reflects a 60-day period of time that allows WPSC and CEC to complete 
procurement and subcontractor contract procedures. The field activities are anticipated 
to require approximately 6 months to complete. Ten weeks have been allocated for 
laboratory analysis, data receipt, tabulation and validation before the data can be 
interpreted. Once all of the environmental data has been validated, the schedule 
reflects a seven (7) month period to prepare the baseline risk assessment and the RFI 
report. 

1.10 Personnel Qualifications 

CEC has formed a highly capable team to include expertise drawn from CEC, and 
associated specialty subcontractors and vendors. The project organization chart 
(Figure 9) clearly defmes the key individuals. 

1.1 0.1 Subcontractors and Other Services 

CEC will pursue and execute a formal subcontract agreement with the subcontractors 
proposed for use on the project. Plans associated with specific work tasks will detail 
the proposed scope of work to be performed by the subcontractors and the associated 
costs. All subcontractors will be required to contribute estimates oflabor hours, labor 
dollars, and equipment costs, as well as a scope of work schedule. 

Specialty support services will be subcontracted with the following: 
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Drilling 

Terra Testing, Inc. will provide hollow-stem auger and geoprobe drilling services. 
Alliance Environmental, Inc. will provide sonic drilling services, if needed. 

Analytical Laboratory 

Chemical quality and physical quality analytical data will be generated by three 
different analytical laboratories. 

The majority of the chemical quality data will be generated by Pace Analytical located 
in Export, Pennsylvania. Biogeochemical data will be generated by Microseeps Inc., 
located in Pittsburgh, Pennsylvania. 

Physical analysis of soil samples will be generated by Geotechnics, Inc., located in 
Pittsburgh, Pennsylvania. 

Ground Survey 

A West Virginia licensed surveyor will be used to perform all surveying activities 
associated with the RFI. A contractor has not been selected at this time, however, 
USEP A will be afforded the opportunity approve the selection of surveyor prior to 
utilizing their services. 

Waste Disposal 

WPSC routinely utilizes the services of several qualified hazardous and non-hazardous 
waste disposal contractors. The selection of which contractor to be used for this 
project will be determined after investigation derived wastes have been generated and 
characterized. USEP A will be provided the opportunity to approve the selection of the 
waste disposal contractor prior to implementation of their services. 
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